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Page 1 of 61 

STPP-STPHS-STPE 35-1(10)0

STPP 6-1(76)62

NH 7-2(37)83

STPP 6-1(108)23

INTERSECTION IMPROVEMENT-ST RE

WEEKSVILLE - WEST

PORTABLE SCALE SITES - MSLA

TROUT CREEK-NORTHWEST

4758

2014

3455

5725

010

076

037

108

000

000

000

000

620

140

110

183

WY 135 & US HWY 10

FACING,DRAINAGE,ELECTRICAL &

 PIT,SIDEWALK,C & G,STRIPING,E

REHAB OF THE INTERSECTION MT H

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADE,GRAVEL,PMBS,PCCP,SCALE &

SEAL & COVER

08/18/05

10/03/05

02/06/06

12/12/05

10/03/05

03/20/06

07/10/06

06/12/06

08/15/06

08/19/06

    633,408

  4,940,718

  1,043,999

    204,916

     719,103

   5,387,494

     963,069

     211,822

    133,184

    463,826

-    50,787

          0

     897,345

   6,710,328

           0

           0

65

150

60

25

12

7

1

0

     107,865

     484,874

      77,046

      16,946

     150,990

   1,044,029

           0

           0

     158,740

   1,153,994

     103,844

      24,074

     894,676

   6,567,869

     909,389

     197,262

District 1 - Missoula

02805

04205

03106

06C05

UNITED RENTALS HWY TECH INC   

SCHELLINGER CONST CO.,INC.    

MONTANA MATERIALS INC (DBA) L 

MONTANA MATERIALS INC (DBA) L 

    852,287

  5,851,320

    912,282

    211,822

     77

    157

     61

     25

100

98

94

93

105

111

135

142

53

15

100

16

17.7

17.6

11.4

12.2

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 3.819
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   5,574,126

   6,106,597$

     597,010$

   6,703,607$

   7,607,673$   7,462,545

     592,739

98% 17.6 %

182 BENDA, JOHN         
    215

     19

    234

28%110 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,312,734$

   1,195,019$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

182

185

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENDA, JOHN         

BENEDIK, TOM        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5864

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jbenda@mt.gov

tbenedik@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MINERAL             

SANDERS             

MISSOULA            

SANDERS             

Days

Days

P

P

P

P

00035

00006

00007

00006

.07

64.9

83.39

22.9

.089

68.7

83.39

29.5

.019

3.8

0

6.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.031

6.129

0

10.645

MI

MI

MI

MI

KM

KM

KM

KM

6.16

MI

KM

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

STACK-SHANE (U2026)

CAMERON-GLEN (U1535)

406 444-6228

406 444-7634

406 523-5830

406 523-5869

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPP 35-1(13)3

STPP 35-1(14)0

STPS 487-1(9)4

EAST OF ST REGIS - EAST

ST REGIS - NE

BIG MOUNTAIN ROAD

5727

5726

1436

013

014

009

000

000

000

183

181

140

NING WALLS

SEAL & COVER

SEAL & COVER

GRADE,GRAVEL SURFACE,PMS,RETAI

02/06/06

02/06/06

11/13/06

07/24/06

07/24/06

04/02/07

10/23/06

10/23/06

    194,861

    698,080

 10,259,118

     203,423

     737,891

   9,745,595

     24,267

          0

          0

           0

           0

60

60

215

2

0

0

      16,274

      59,031

     771,133

           0

           0

      24,542

      67,655

      16,588

     221,788

     694,175

     106,261

District 1 - Missoula

16106

16106

01906

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

M A DEATLEY CONSTRUCTION INC  

    227,690

    737,891

  9,745,595

     62

     60

    215

109

94

1

151

115

2

100

103

11.1

9.7

15.6

2

Contract Totals for :

Proj. Count:
     892,941

    941,314

      24,267

     965,581

     941,314     915,963

      75,305

97 10.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 9.929
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,141,856

16106

   2,116,205$

-     26,520$

   2,089,685$

   2,116,205$   2,022,614

     169,297

96

%

% 10.9 %

%

185 BENEDIK, TOM        

TIED

TIED

     60

      2

     62

100 %122 %

    145

      3

    148

86%130 %

$

$

$

$

$

$

$

$

$

      92,197

$

$

      75,305$

$

$

$

$

$

$

$

$

$

$

$

     220,115$

     169,297$

PENDING

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

185

193

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BENEDIK, TOM        

CYR, MARK           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

   -    

751-2043

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tbenedik@mt.gov

mcyr@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MINERAL             

MINERAL             

FLATHEAD            

Days

Days

P

S

00035

00487

.07

2.6

3.399

7.1

3.329

4.5

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.369

7.258

MI

MI

MI

KM

KM

KM

16.014

MI

KM

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

DALSOGLIO-MICHAEL (U1921)

406 444-6228

406 444-6228

406 444-6250

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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NH 5-2(122)31

SFCS 486-1(6)2

STPP 52-1(26)18

SMP 4599(03)

NH 5-2(121)27

NH 5-2(128)28

MEDICINE TREE - VIC RED HORN R

COLUMBIA FALLS - NORTH

YELLOW BAY - NORTH

MISSOULA DISTRICT - CRUSH AND

SOUTH OF RAVALLI-MEDICINE TREE

US 93 VISITOR/INTERPRETIVE CEN

1744

4284

5075

4973

1744

1744

122

006

026

003

121

128

000

000

000

000

000

000

130

181

181

999

130

111

ICAL,FENCE

,PAVEMENT MARKINGS,MILE MARKER

 & GUARDRAIL

NTERPRETIVE CENTER

NTERPRETIVE CENTER

GRADE,GRAVEL,PBMS,DRAIN,ELECTR

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

CRUSH & STOCKPILE

HWY RECONSTRUCTION & VISITOR/I

HWY RECONSTRUCTION & VISITOR/I

04/05/06

11/24/03

05/09/05

07/18/02

04/05/06

04/05/06

04/20/06

05/03/04

08/03/05

08/26/02

04/24/06

04/24/06

10/08/04

11/04/05

10/09/02

05/11/05

12/23/02

 13,729,755

  1,231,676

    772,847

    348,464

 14,257,910

  1,184,139

  18,129,389

     985,315

     717,685

     279,475

  18,236,642

   1,744,803

    305,574

          0

          0

          0

    568,260

-     4,850

           0

           0

           0

           0

           0

           0

240

60

40

0

240

240

2

0

0

0

8

0

   1,812,939

      78,825

      71,768

      27,948

   1,823,964

     174,480

           0

           0

           0

           0

           0

           0

   1,079,159

      94,210

      61,320

           0

   1,120,212

      74,154

  17,223,119

     976,489

     619,005

     281,033

  17,905,260

   1,182,958

District 1 - Missoula

02B05

07B03

12405

18602

26106

26106

SCHELLINGER CONST CO INC      

JTL GROUP, INC. - KALISPELL   

JTL GROUP, INC. - KALISPELL   

LHC, INC.                     

M A DEATLEY CONSTRUCTION INC  

M A DEATLEY CONSTRUCTION INC  

 18,434,963

    985,315

    717,685

    279,475

 18,804,901

  1,739,953

    242

     60

     40

      0

    248

    240

95

99

86

101

98

68

60

120

85

0

61

43

95

85

6.3

9.6

9.9

6.3

6.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

193Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

CYR, MARK           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2043
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcyr@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

LAKE                

FLATHEAD            

LAKE                

LINCOLN & SANDER

LAKE                

LAKE                

Days

P

S

P

P

P

00005

00486

00052

00005

00005

31.4

1.9

18

0

26.71

28

36.8

12.2

26.3

0

31.39

28

5.4

10.3

8.3

0

4.68

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.71

16.613

13.387

0

7.548

0

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

LLOYD-MIKI (U0413)

BENTE-FREDRICK (U0547)

406 444-9200

406 444-6228

406 444-6228

406 444-9200

406 444-7634

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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SFCP 65-1(4)0

BR 41-1(16)32

NH 7-1(98)49 F

WEST GLACIER-NORTH

BLACKFOOT RIVER - 12 KM NE HEL

BITTERROOT RIVER-NORTH OF HAMI

4953

3980

2015

004

016

098

000

000

000

181

221

130

 & COVER,ADA CURB RAMPS

STRUCTION OF GIRDER STRUCTURE

SED CONC.BEAM ON DRILLED SHAFT

MILLING,PLANT MIX OVERLAY,SEAL

GRADING,GRAVEL,PLANT MIX & CON

REIN.CONC.BRIDGE WITH PRESTRES

05/05/03

03/10/03

02/07/05

10/14/03

04/07/03

03/16/05

10/22/04

08/24/04

08/03/06

05/11/05

     62,604

  2,110,268

  5,250,480

      59,215

   1,777,055

   4,395,688

          0

    178,943

     30,876

           0

   2,385,899

           0

90

150

200

0

68

0

       5,329

     231,017

     439,569

           0

     450,471

           0

      11,306

     480,157

     428,823

      54,509

   2,004,932

   4,384,514

District 1 - Missoula

26403

04C02

06C03

SCHELLINGER CONST CO.,INC.    

FRONTIER-WEST, L.L.C.         

FRONTIER-WEST, L.L.C.         

     59,215

  1,955,998

  4,426,564

     90

    218

    200

92

84

100

212

107

98

101

72

100

20.7

23.9

9.8

2

Contract Totals for :

Proj. Count:
  15,442,049

 19,981,445

     563,410

  20,544,854

  19,981,445  19,088,218

   1,998,444

96 6.3

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 33.41
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  41,846,513

26106

  49,898,119$

     868,984$

  50,767,102$

  49,898,119$  38,348,634

   4,766,386

77

%

% 6.4 %

%

193 CYR, MARK           

    240

      8

    248

0 %60 %

    885

     10

    895

20%52%

$

$

$

$

$

$

$

$

$

   1,194,366

$

$

   1,998,444$

$

$

$

$

$

$

$

$

$

$

$

   2,456,949$

   4,766,386$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

193

183

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CYR, MARK           

HEMBREE, TAMI       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2043

523-5856

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcyr@mt.gov

thembree@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

POWELL              

RAVALLI             

Days

Days

P

P

00065

00007

0

49.47

.23

49.62

.23

.15

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.371

.242

MI

MI

MI

KM

KM

KM

53.887

MI

KM

FOY-DENNIS (U2846)

BENTE-FREDRICK (U0547)

HELVIK-KARL (U3647)

406 523-5824

406 444-7634

406 444-5446

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-1(142)2

IM-BH 0002(757)

STPU 8107(17)

HENDERSON - WEST

2002-D1-BRIDGE DECK SEAL

ORANGE STREET BRIDGE - MISSOUL

2703

4770

5964

142

757

017

001

000

000

231

232

232

BRIDGE REHABILITATION

BRIDGE DECK SEAL

BRIDGE DECK SEAL

12/18/06

02/06/06

02/06/06

05/01/06

05/01/06

06/24/06

06/24/06

  7,353,906

    283,537

    116,000

   7,181,302

     211,000

      85,440

          0

          0

          0

           0

           0

           0

0

60

60

0

0

0

     861,756

      21,400

       8,544

           0

           0

           0

           0

      24,427

       1,689

           0

     227,567

      87,560

District 1 - Missoula

07C06

14A05

14A05

FRONTIER-WEST LLC             

TAMIETTI CONSTRUCTION CO INC  

TAMIETTI CONSTRUCTION CO INC  

  7,181,302

    211,000

     85,440

      0

     60

     60

0

108

102

0

114

20

55

55

10.7

1.9

2

Contract Totals for :

Proj. Count:
     399,537

    296,440

           0

     296,440

     296,440     315,127

      29,944

106 8.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 21.64
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,114,191

14A05

  13,650,485$

     209,819$

  13,860,304$

  14,259,329$   6,704,573

   1,562,286

47

%

% 13.9 %

%

183 HEMBREE, TAMI       

TIED

TIED

     60

      0

     60

55 %87 %

    410

     68

    478

81%52%

$

$

$

$

$

$

$

$

$

      26,116

$

$

      29,944$

$

$

$

$

$

$

$

$

$

$

$

     935,096$

   1,781,740$

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

183

184

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HEMBREE, TAMI       

MAART, WILLIAM W    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5856

523-5863

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

thembree@mt.gov

bmaart@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MINERAL             

MINERAL,MISSOULA

MINERAL,MISSOULA

Days

Days

I

U

00090

08107

1.5

1.51

22.9

1.6

21.4

.09

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

34.516

.145

MI

MI

MI

KM

KM

KM

34.903

MI

KM

MENDS-NIGEL (U5938)

NUNNALLEE-BENJAMIN (U1991

NUNNALLEE-BENJAMIN (U1991

406 444-9221

406 523-5846

406 523-5846

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 90-1(155)64

IM-STPS 0002(820)

SFCI 90-1(156)74

IM 90-2(107)110

STPX 32758(5)

TARKIO-EAST

FENCING - ALBERTON FIRE DAMAGE

ALBERTON - EAST & WEST

BONNER INTERCHANGE - EAST

MISSOULA AIRPORT ROAD

5065

6009

5066

5067

4691

155

820

156

107

005

000

001

000

000

000

183

310

183

183

150

ERE

R

R

MENT MARKINGS

FENCING REPLACEMENT,SEAL & COV

FENCING REPLACMENT,SEAL & COVE

FENCING REPLACMENT,SEAL & COVE

SEAL & COVER,COLD MILLING,PAVE

OVERLAY & WIDENING

12/12/05

12/12/05

12/12/05

12/18/06

11/13/06

03/21/06

03/21/06

03/21/06

10/05/06

10/05/06

10/05/06

    602,747

    148,153

    579,109

    925,430

  2,429,972

     606,070

     205,286

     581,619

     774,341

   2,358,206

          0

          0

          0

          0

          0

           0

           0

           0

           0

           0

55

55

55

30

60

0

0

0

0

0

      54,565

      18,491

      52,312

      61,947

     236,120

           0

           0

           0

           0

           0

      31,766

           0

      21,450

       1,341

      45,474

     616,393

     229,287

     579,209

       7,743

      23,582

District 1 - Missoula

02C05

02C05

02C05

03C06

04106

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

PAVEMENT MAINTENANCE SOLUTIONS

J T L GROUP INC - MISSOULA    

    606,070

    205,286

    581,619

    774,341

  2,358,206

     55

     55

     55

     30

     60

102

112

100

1

1

58

0

41

2

19

100

100

100

5.2

3.7

17.3

192.8

3

Contract Totals for :

Proj. Count:
   1,330,009

  1,392,975

           0

   1,392,975

   1,392,975   1,424,889

     125,368

102 3.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

02C05

% %

TIED

TIED

TIED

     55

      0

     55

100 %42 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      53,216

$

$

     125,368$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MINERAL/MISSOULA

MINERAL/MISSOULA

MINERAL/MISSOULA

MISSOULA            

MISSOULA            

Days

I

I

X

00090

00090

32758

64

110.204

.95

74.402

119.18

2.74

10.402

8.976

1.79

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.777

14.477

2.887

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

CAMERON-GLEN (U1535)

CAMERON-GLEN (U1535)

NUNNALLEE-BENJAMIN (U1991

STACK-SHANE (U2026)

406 523-5869

406 523-5869

406 523-5846

406 523-5830

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 210-1(9)0

CM 8128(1)

STPP 7-2(39)91

CM-STPU 0002(693)

IM 90-2(105)94

BONNER - CLINTON

BROADWAY PEDESTRIAN XING-MISSO

BROOKS STREET - MISSOULA

BROOKS/SOUTH/RUSSELL INTERSECT

7 KM EAST OF FRENCHTOWN INTERC

5084

4499

4783

2418

4572

009

001

039

693

105

000

000

000

000

000

181

411

180

510

182

LING

CTRICAL,PAVEMENT MARKING

,SEAL & COVER

AY,SEAL & COVER,CURB & GUTTER

OUS SURFACING,SEAL & COVER

PMS OVERLAY,GUARDRAIL,COLD MIL

CURB,SIDEWALK,SEAL & COVER,ELE

COLD MILLING,PLANT MIX OVERLAY

GRADING,GRAVEL,PLANT MIX OVERL

CRACK & SEAT,PLANT MIX BITUMIN

02/05/07

10/03/05

11/15/04

11/15/04

05/09/05

10/09/05

03/04/05

03/04/05

07/13/05

11/22/05

11/22/05

  1,377,116

    276,239

    928,885

  2,885,920

  7,125,993

   1,198,108

     367,778

     968,997

   2,888,911

   7,026,334

          0

    106,158

     75,191

-    14,332

    826,928

           0

   1,105,888

           0

   8,504,223

30

85

120

120

175

0

25

5

0

22

     119,811

      36,778

     116,280

     346,669

     562,107

           0

     157,315

           0

     632,264

           0

     100,787

      91,584

     653,823

     636,261

      11,981

     463,902

   1,123,351

   2,994,285

   8,473,470

District 1 - Missoula

04107

04505

06704

06704

07305

J T L GROUP INC - MISSOULA    

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

RIVERSIDE CONTRACTING, INC.   

  1,198,108

    473,936

  1,044,188

  2,874,579

  7,853,261

     30

    110

    125

    120

    197

1

126

102

104

100

0

274

58

189

101

63

106

21.7

8.2

21.8

7.5

2

Contract Totals for :

Proj. Count:
   3,814,805

  3,857,908

      60,859

   3,918,767

   3,994,799   4,117,636

     462,949

103 18.1

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

06704

% %

TIED

TIED

    120

      5

    125

0 %148 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     745,407

$

$

     503,984$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

S

U

P

I

00210

08128

00007

00090

.23

1.86

90.96

94.414

10.062

3.23

93.02

105.633

9.832

1.37

2.06

11.219

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

15.858

2.21

3.323

18.095

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NUNNALLEE-BENJAMIN (U1991

NORDHAGEN-BLAIR (U6573)

STACK-SHANE (U2026)

DALSOGLIO-MICHAEL (U1921)

SQUIRES-BILL (U8461)

406 523-5846

406 444-9128

406 523-5830

406 444-6250

406 444-6228

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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SFCU 8112(2)

CM 8116(6)

CM 8121(2)

SFCU 8117(5)

EAST MISSOULA HWY - MISSOULA

MOUNT AVE-RUSSELL TO HILL-MSLA

ARTHUR AVE-SOUTH TO S 6TH-MSLA

HIGGINS AVE - MISSOULA

5427

5061

5063

5426

002

006

002

005

000

000

000

000

181

181

181

180

 & COVER

 & COVER

G,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX OVERLAY,SEAL

MILLING,PLANT MIX BIT.SURFACIN

07/09/04

07/09/04

07/09/04

07/09/04

08/16/04

08/16/04

08/16/04

08/16/04

09/16/05

09/16/05

09/16/05

09/16/05

     86,128

    167,562

    200,990

    355,807

      79,496

     145,063

     164,525

     326,305

          0

          0

          0

          0

           0

           0

     189,343

           0

80

80

80

80

0

0

0

0

       7,155

      13,056

      14,807

      29,367

           0

           0

      24,615

           0

       4,774

      18,774

      19,470

      52,698

      74,525

     135,703

     184,343

     342,370

District 1 - Missoula

10604

10604

10604

10604

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

MT MAT'LS, INC.(DBA)LS JENSEN 

     79,496

    145,063

    164,525

    326,305

     80

     80

     80

     80

94

94

97

105

67

144

79

179

6.4

13.8

10.6

15.4

4

Contract Totals for :

Proj. Count:
     810,487

    715,389

           0

     715,389

     740,207     736,941

      64,385

100 13

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

14

Project Mgr. Totals for :

Proj. Count: 50.188
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,090,051

10604

  17,691,039$

     993,945$

  18,684,983$

  19,330,637$  15,260,144

   1,669,465

79

%

% 11 %

%

184 MAART, WILLIAM W    

TIED

TIED

TIED

TIED

     80

      0

     80

0 %129 %

    635

     52

    687

48%94%

$

$

$

$

$

$

$

$

$

$

$

$

      95,716

$

$

      74,193$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,678,202$

   1,790,465$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

184Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MAART, WILLIAM W    
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

523-5863
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

bmaart@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

MISSOULA            

MISSOULA            

MISSOULA            

MISSOULA            

Days

U

U

U

U

08112

08116

08121

08117

1.63

1.01

0

0

3.202

1.96

1.038

.979

1.572

.95

1.038

.979

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

2.535

1.532

1.674

1.579

MI

MI

MI

MI

KM

KM

KM

KM

80.947

MI

KM

STACK-SHANE (U2026)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

STACK-SHANE (U2026)

406 523-5830

406 523-5830

406 523-5830

406 523-5830

E

E

E

E

MI
KM

MI

MI

MI

MI
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NH 5-2(124)56

NH-PLH 5-2(142)51

STPP-NH 52-1(20)0

NH 5-3(66)109 F

MINESINGER TRAIL - MT 35

MUD CREEK STRUCTURES

POLSON - EAST

ASHLEY CREEK - KALISPELL

1744

1744

4036

1012

124

142

020

066

000

000

000

000

130

130

140

130

FACING,SEAL & COVER,LIGHTING,I

NG,LIGHTING,SIGNALS,DRAINAGE,

CING,PORTLAND CEMENT CONCRETE

GRADE,GRAVEL,PLANT MIX BIT.SUR

GRADE & STRUCTURES

GRADING,PCCP,PLANT MIX SURFACI

GRADING,GRAVEL,PLANT MIX SURFA

04/07/05

02/06/06

12/13/04

02/09/04

04/19/05

05/22/06

02/02/05

03/16/04

10/12/06

10/12/06

 10,337,729

  8,483,106

 14,219,828

 13,704,852

  10,889,187

   6,974,633

  15,182,258

  14,344,308

    182,111

  1,010,822

  1,181,927

    596,171

           0

  15,827,795

  11,258,667

220

160

30

0

0

33

0

0

   1,088,919

     767,210

   1,518,226

   1,147,545

           0

   1,419,270

   1,643,899

     855,921

     347,357

   1,335,579

     993,349

  11,097,862

   5,977,440

  16,436,847

  14,728,099

District 1 - Missoula

01105

03905

04C04

07104

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING, INC.   

JTL GROUP, INC. - KALISPELL   

 11,071,298

  7,985,456

 16,364,185

 14,940,479

    220

    193

     30

      0

102

86

104

131

79

45

94

60

8

59

7.7

5.8

8.1

6.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 8.456
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  46,745,515

  47,390,386$

   2,971,031$

  50,361,418$

  44,950,282$  48,240,248

   4,521,900

107 % 7.3 %

186 MITCHELL, JAMES D.  
    410

     33

    443

30%72%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   3,532,206$

   4,919,298$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

186

191

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MITCHELL, JAMES D.  

ROBERTS, JAMES      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2046

751-2041

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmitchell@mt.gov

jiroberts@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LAKE                

LAKE                

FLATHEAD            

Days

Days

P

P

P

P

00005

00005

00052

00005

55.534

50.867

0

109.13

58.7

50.867

2.8

111.62

3.166

0

2.8

2.49

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

5.106

0

4.516

4.016

MI

MI

MI

MI

KM

KM

KM

KM

13.638

MI

KM

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

NORDHAGEN-BLAIR (U6573)

BENTE-FREDRICK (U0547)

406 444-9200

406 444-9200

406 444-9128

406 444-7634

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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STPU 6701(8)

STPU 6701(9)

STPU 6701(7)

N MERIDIAN-US 93 TO THREE MILE

N MERIDIAN-LIGHTING & SIGNAL

N MERIDIAN - THREE MILE TO IDA

2950

2950

2950

008

009

007

000

000

000

140

140

140

URF.,SEAL & COVER,STORM DRAIN,

IGHTING IMPROVEMENTS

URFACING,SEWER,SIDEWALKS,CURB

GRADE,GRAVEL & PLANT MIX BIT.S

N.MERIDIAN-LIGHTING & SIGNAL,L

GRADING,GRAVEL,PLANT MIX BIT.S

06/05/05

06/05/05

06/05/05

09/07/05

09/07/05

09/07/05

  1,436,802

    334,923

  2,792,398

   1,669,988

     382,430

   4,528,625

    133,137

          0

    734,708

   1,863,365

           0

   5,096,619

0

0

0

0

0

0

     658,104

     658,104

     658,104

     169,142

           0

     519,587

     162,838

      11,650

     470,804

   1,838,463

     282,003

   5,644,761

District 1 - Missoula

04605

04605

04605

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

NELCON INC - KALISPELL        

  1,803,124

    382,430

  5,263,333

      0

      0

      0

99

74

111

96

2

91

8.9

4.1

8.3

3

Contract Totals for :

Proj. Count:
   4,564,123

  6,581,043

     867,845

   7,448,887

   7,342,414   7,765,227

   1,974,312

106 8.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 2.4
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   4,564,123

04605

   6,581,043$

     867,845$

   7,448,887$

   7,342,414$   7,765,227

   1,974,312

106

%

% 8.3 %

%

191 ROBERTS, JAMES      

TIED

TIED

TIED

      0

      0

      0

0 %48 %

      0

      0

      0

0%48%

$

$

$

$

$

$

$

$

$

     645,292

$

$

   1,346,833$

$

$

$

$

$

$

$

$

$

$

$

     645,292$

   1,346,833$

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

191

190

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ROBERTS, JAMES      

SACKETT, DEAN       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2041

751-2040

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jiroberts@mt.gov

dsackett@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

Days

Days

U

U

U

06701

06701

06701

0

0

.5

.5

1.2

1.2

.5

1.2

.7

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

1.935

1.129

MI

MI

MI

KM

KM

KM

3.87

MI

KM

MALONE-KEVIN (U0723)

MALONE-KEVIN (U0723)

406 444-9369

406 444-9369

E

E

E

MI

MI

KM

KM

MI

MI

MI
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SFCS 548-1(9)4

CM-CBI-NH 5-3(86)119 F

STPHS-STPP 52-2(28)51

BR 9024(19)

NH 5-4(29)173

NH 5-4(30)177

JCT US 93 - JCT US 2

4 KM NORTH OF STILLWATER RIVER

MT 35/SEC 317 INT - KALISPELL

SWAN RIVER-3 KM SE OF FERNDALE

EUREKA - SOUTH

EUREKA - NORTH & SOUTH

4860

1061

4022

4228

5456

5457

009

086

028

019

029

030

000

004

000

000

000

000

180

130

410

221

182

183

IGNALS,PAVEMENT MARKINGS

T

MILL,FILL,PLANT MIX SURF,BRIDG

MENT MARKING,MILL,FILL,PLANT M

OVERLAY,SEAL & COVER,TRAFFIC S

GRADE,GRAVEL,PMBS,DRAINAGE

INTERSECTION SIGNAL IMPROVEMEN

STRUCTURES & APPROACHES

SEAL & COVER,PAVEMENT MARKING,

SEAL & COVER BRIDGE DECKS,PAVE

06/05/06

07/31/06

11/14/05

04/10/06

12/12/05

12/12/05

07/17/06

08/24/06

04/25/06

07/24/06

06/01/06

06/01/06

07/26/06

08/19/06

08/19/06

04/03/07

  1,326,835

 11,563,212

    373,111

  1,499,677

    157,488

    749,192

   1,197,816

  10,719,454

     398,831

   1,502,436

     156,859

     716,886

     48,868

          0

          0

    130,635

          0

      2,338

           0

           0

           0

           0

           0

75

180

45

170

60

60

3

0

0

0

0

0

     119,782

   1,071,805

      35,895

     225,365

      18,823

      86,026

           0

           0

           0

           0

           0

     103,679

           0

      60,540

      86,804

       8,579

      37,522

     893,315

   2,921,896

     339,920

   1,249,658

     151,932

     273,247

District 1 - Missoula

02306

02706

02F04

04105

05C05

05C05

J T L GROUP INC - KALISPELL   

SCHELLINGER CONST CO INC      

MONTANA LINES INC             

FRONTIER-WEST LLC             

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

  1,246,684

 10,719,454

    398,831

  1,633,072

    156,859

    719,224

     78

    180

     45

    170

     60

     60

75

27

85

83

97

38

87

0

169

39

46

44

94

28

100

47

55

55

11.6

17.8

6.9

5.6

13.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

190Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SACKETT, DEAN       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

751-2040
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dsackett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FLATHEAD            

FLATHEAD            

FLATHEAD            

LAKE                

LINCOLN             

LINCOLN             

Days

S

P

P

P

P

00548

00005

00052

00005

00005

4.01

118.87

50.8

173.2

177

6.5

122.42

50.8

177

180.9

2.49

3.55

0

3.8

3.9

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

4.016

5.726

0

6.129

6.29

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

SQUIRES-BILL (U8461)

BENTE-FREDRICK (U0547)

STACK-SHANE (U2026)

MENDS-NIGEL (U5938)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

406 444-6228

406 444-7634

406 523-5830

406 444-9221

406 444-6228

406 444-6228

E

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI

PENDING
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NH 5-4(28)168

SFCN 5-2(141)93

NH 1-2(133)134

FORTINE - NORTH

SOMERS - SOUTH

COLUMBIA FALLS - EAST & WEST

5722

5514

5450

028

141

133

000

000

000

183

181

181

 & COVER,PAVEMENT MARKING,MILL

ENT MARKINGS

SEAL & COVER BRIDGE DECKS,SEAL

PMS OVERLAY,SEAL & COVER

PMS OVERLAY,SEAL & COVER,PAVEM

12/12/05

11/14/05

02/06/06

06/01/06

03/27/06

07/06/06

08/19/06

08/23/06

10/16/06

    207,583

  2,024,919

  1,038,430

     202,321

   2,095,928

   1,073,508

    322,416

     19,348

-     7,586

     543,000

           0

           0

60

45

30

18

0

0

      24,279

     271,631

      85,881

      54,300

           0

           0

      38,633

     129,930

      75,010

     537,094

   2,111,978

     916,642

District 1 - Missoula

05C05

07B05

18106

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

J T L GROUP INC - KALISPELL   

    524,738

  2,115,276

  1,065,922

     78

     45

     30

99

101

85

71

48

87

42

89

93

7.2

6.2

8.2

3

Contract Totals for :

Proj. Count:
   1,114,263

  1,076,066

     324,754

   1,400,821

   1,416,745     962,273

     129,128

68 8.8

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 18.64
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,940,447

05C05

  18,064,039$

     516,019$

  18,580,060$

  18,404,718$   9,395,682

   1,939,487

51

%

% 5.8 %

%

190 SACKETT, DEAN       

TIED

     60

     18

     78

42 %53 %

    605

     21

    626

56%27%

$

$

$

$

$

$

$

$

$

      84,734

$

$

     159,149$

$

$

$

$

$

$

$

$

$

$

$

     540,697$

   1,969,508$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

190

181

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SACKETT, DEAN       

SULLIVAN, SHEILA    

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

751-2040

523-5877

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsackett@mt.gov

ssullivan@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LINCOLN             

LAKE,FLATHEAD 

FLATHEAD            

Days

Days

P 00005

168.3

173.2

4.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

7.903

MI

MI

MI

KM

KM

KM

30.064

MI

KM

SQUIRES-BILL (U8461)

CAMERON-GLEN (U1535)

SQUIRES-BILL (U8461)

406 444-6228

406 523-5869

406 444-6228

E

MI

MI

KM

KM

MI

MI

MI
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NH 5-2(120)20

NH 5-2(119)19

IM 90-2(102)106

HSIP 1-2(134)123

VIC WHITE COYOTE RD-S RAVALLI

NO OF ARLEE - VIC WHITE COYOTE

MISSOULA - BONNER

2001-ACCESS CONTROL-KAL-NE

1744

1744

3853

5003

120

119

102

134

000

000

000

000

130

140

170

310

E,WETLAND

G,DRAINAGE,WETLAND RESTOR,RET

CING OVERLAY,SEAL AND COVER

NG

GRADE,GRAVEL,STR,WILDLIFE FENC

GRDNG,GRAVL,PLANT MIX SURFACIN

CRACK AND SEAT,PLANT MIX SURFA

PMBS,SIDEWALK,STRIPING & SIGNI

02/06/06

10/13/04

03/25/02

11/13/06

03/06/06

11/15/04

05/22/02

11/15/06

10/22/02

08/06/03

 15,603,255

  7,935,709

  2,973,320

    140,714

  17,269,807

   7,425,190

   2,326,681

     108,789

    830,547

    484,594

-    33,235

          0

  18,378,023

   2,187,913

           0

180

0

90

20

1

0

0

0

   1,726,981

     891,023

     186,134

      16,318

   1,288,000

     196,626

           0

   1,017,921

     967,830

     195,359

          11

  18,020,363

   8,259,650

   2,187,912

       1,088

District 1 - Missoula

01B05

02904

06202

05306

RIVERSIDE CONTRACTING INC     

FRONTIER-WEST, L.L.C.         

JTL GROUP, INC.- MISSOULA     

J T L GROUP INC - KALISPELL   

 18,100,354

  7,909,784

  2,293,446

    108,789

    181

      0

     90

     20

98

111

100

1

79

109

99

0

99

20

5.6

11.7

8.9

1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 13.312
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  26,512,284

  27,021,678$

   1,281,906$

  28,303,584$

  27,991,126$  28,467,925

   2,804,138

102 % 7.7 %

181 SULLIVAN, SHEILA    
    270

      1

    271

302 %92%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,181,110$

   2,375,649$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

181

189

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SULLIVAN, SHEILA    

VACANT              

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

523-5877

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

ssullivan@mt.gov

dham@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

LAKE                

LAKE                

MISSOULA            

FLATHEAD            

Days

Days

P

P

I

P

00005

00005

00090

00001

20

18.098

105.633

122.9

26.7

20.184

110.159

122.96

6.7

2.086

4.526

.06

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.806

3.365

7.3

.097

MI

MI

MI

MI

KM

KM

KM

KM

21.471

MI

KM

LLOYD-MIKI (U0413)

LLOYD-MIKI (U0413)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

406 444-9200

406 444-9200

406 444-6228

406 444-6228

E

E

M

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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District 1 - Missoula

53

District Totals:

Proj. Count: District Total  Length:
161.854

 179,669,820

 188,628,380$

   8,280,039$

 196,908,419$

 192,009,292$ 163,668,680

  20,016,328

85% 8.2 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,595

    207

  3,802

73%

Time
Used

66%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

  13,502,412$

  20,330,513$

Engineer

Estimate

Cont.

Pymts.

Days

261.051

MI

KM
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BR 9001(47)

IM 90-4(46)206

STPP 19-1(30)1

BRF-BR 9039(34)

STPP 46-5(2)51

BIG HOLE R-3 KM SW OF JACKSON

OPPORTUNITY - NISSLER

JCT I-90 - ANACONDA

POWELL COUNTY BRIDGES

SPORTSMAN'S CAMPGROUND - EAST

4539

3611

4604

4742

2137

047

046

030

034

002

000

000

000

000

000

221

180

183

221

140

ORK

,SEAL & COVER,SLOPE FLAT &

DGES,GRADE,GRAVEL,BITUMINOUD S

NG,STRUCTURES

BRIDGE REPLACMENT & APPROACH W

SEAL & COVER

COLD MILLING,PLANT MIX OVERLAY

PRE-STRESSED CONCRETE BEAM BRI

GRADE,GRAVEL,PLANT MIX SURFACI

02/07/05

05/14/02

05/14/02

05/09/05

03/06/06

04/06/05

06/11/02

06/11/02

08/17/05

05/09/06

11/02/05

08/25/03

08/25/03

10/09/06

12/30/03

12/30/03

    489,988

  6,276,618

    380,575

  1,932,705

  6,068,563

     402,789

   5,672,421

     309,276

   1,716,882

   6,724,386

      1,086

    130,888

-     3,176

          0

    453,270

     416,278

   6,006,731

     324,300

           0

   7,349,908

75

120

120

160

160

4

0

0

0

11

      60,418

     453,794

      24,742

     257,532

     672,439

     141,535

     480,539

      35,673

           0

     683,454

     148,947

     432,490

      19,773

     278,317

     612,215

     416,843

   5,888,740

     318,633

   1,688,316

   5,621,954

District 2 - Butte

06105

09402

09402

15405

27106

EDWARD T COPPS CONST.         

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

SLETTEN CONSTRUCTION CO       

ASCORP INC DBA DEBCO CONSTRUCT

    403,875

  5,803,309

    306,100

  1,716,882

  7,177,655

     79

    120

    120

    160

    171

100

98

98

98

76

105

90

55

108

90

90

111

111

98

78

35.7

7.3

6.2

16.5

10.9

2

Contract Totals for :

Proj. Count:
   6,657,193

  5,981,697

     127,712

   6,109,409

   6,331,031   6,207,373

     478,536

98 7.3

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 11.404
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,148,449

09402

  14,825,754$

     582,068$

  15,407,821$

  15,814,099$  13,934,486

   1,468,925

88

%

% 10.7 %

%

216 ARVISH,MIKE         

TIED

TIED

    120

      0

    120

111 %88 %

    515

     15

    530

93%93%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     452,263

$

$

     516,212$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,491,742$

   1,598,733$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

216Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

ARVISH,MIKE         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

563-7261
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0825

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

marvish@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BEAVERHEAD

DEER LODGE,SILVE

DEER LODGE          

POWELL              

DEERLODGE,SILVER

Days

X

P

01095

00019

1.7

.596

1.7

12

0

11.404

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

18.394

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

18.394

MI

KM

MILLER-BRYAN (U5993)

TRIBELHORN-LESLY (U9158)

TRIBELHORN-LESLY (U9158)

MILLER-BRYAN (U5993)

LEIGHTON-MARK (U5233)

406 444-9413

406 444-6242

406 444-6242

406 444-9413

406 444-6250

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 50-2(48)76

STPS 359-1(7)1

IM 90-5(63)264

PEDESTRIAN TUNNEL-GALLATIN GAT

CARDWELL - HARRISON

MILLIGAN CANYON INTERCHANGE -

4582

5811

5720

048

007

063

000

000

000

620

183

180

,SIDEWALKS,ELECTRICAL

VER FULL WIDTH,SEAL & COVER ON

PEDESTRIAN TUNNEL,GRADING,PMBS

SEAL & COVER

MILL,FILL,DRIVING LN,SEAL & CO

04/10/06

03/06/06

03/06/06

06/26/06

06/26/06

12/05/06

    621,623

    382,270

  1,892,228

     625,793

     375,664

   1,828,588

     28,135

          0

          0

     670,000

           0

           0

45

100

100

0

0

0

      75,095

      37,566

     182,859

     160,800

           0

           0

     155,510

      11,954

      63,056

     663,896

     137,731

   1,290,149

District 2 - Butte

03605

06206

06206

A M WELLES INC                

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

    653,928

    375,664

  1,828,588

     45

    100

    100

99

37

71

97

32

34

100

56

56

23.4

8.7

4.9

2

Contract Totals for :

Proj. Count:
   2,274,498

  2,204,252

           0

   2,204,252

   2,204,252   1,427,880

     220,425

65 5.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,896,121

06206

   2,830,045$

      28,135$

   2,858,180$

   2,874,252$   2,091,776

     295,520

73

%

% 11 %

%

213 CLARY,DAN           

TIED

TIED

    100

      0

    100

56 %34 %

    145

      0

    145

70%60%

$

$

$

$

$

$

$

$

$

      75,010

$

$

     220,425$

$

$

$

$

$

$

$

$

$

$

$

     230,520$

     381,225$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

213

221

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CLARY,DAN           

COLLINGWOOD, MATT   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

494-9649

556-4724

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-6016

531-3337

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dclary@mt.gov

mcollingwood@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

GALLATIN            

MADISON             

BRAODWATER,JEFF

Days

Days

P 00050

76.7

76.7

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

MI

MI

MI

KM

KM

KM

0

MI

KM

KELLER-SCOTT (U4748)

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

406 994-1843

406 494-9636

406 494-9636

E

MI

MI

KM

KM

MI

MI

MI
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BR 86-1(25)3

NH 50-1(25)4

NH 50-1(26)0

BR 540-1(13)7

STPU 7409(2)

BRIDGER CREEK - 3 KM NE OF BOZ

JCT US 287 - NORTH & SOUTH

WEST YELLOWSTONE - NORTH

STRUCTURES - S OF PRAY

H ST. - PARK TO BUTTE - LIVING

4230

5468

5469

4232

4979

025

025

026

013

002

000

000

000

000

000

221

181

181

221

140

NG,CONCRETE SLAB STRUCTURE

E DECK,SIDEWALK,SEAL & COVER S

E DECK,SIDEWALK,SEAL & COVER S

AINAGE,GUARDRAIL,SEEDING,SEAL&

ACING

GRADE,GRAVEL,PLANT MIX SURFACI

PMBS,COLD MILL,GUARDRAIL,BRIDG

PMBS,COLD MILL,GUARDRAIL,BRIDG

GRADING,AGGREGATE SURF,PMBS,DR

GRADE,GRAVEL,PLANTMIX BIT.SUFR

12/13/04

03/06/06

03/06/06

12/12/05

06/05/06

02/07/05

07/14/06

07/14/06

01/17/06

07/10/06

08/29/06

    726,037

  1,015,831

    768,142

  1,236,161

    994,969

     865,079

   1,293,040

     985,900

   1,269,043

   1,160,100

          0

          0

          0

    200,309

     40,505

     866,550

           0

           0

   1,277,000

           0

90

90

90

120

75

0

0

0

3

3

     103,809

     142,234

     108,449

     152,285

     158,829

     190,641

           0

           0

     280,940

           0

     211,206

      97,607

      76,581

     276,810

     149,833

     873,548

   1,213,457

     905,274

   1,266,867

   1,154,648

District 2 - Butte

03304

04206

04206

05305

08406

SLETTEN CONSTRUCTION CO       

H K CONTRACTORS INC           

H K CONTRACTORS INC           

SLETTEN CONSTRUCTION COMPANY  

A M WELLES INC                

    865,079

  1,293,040

    985,900

  1,469,352

  1,200,605

     90

     90

     90

    123

     78

101

94

92

99

100

111

69

71

99

94

99

112

112

98

92

24.2

8

8.5

21.8

13

2

Contract Totals for :

Proj. Count:
   1,783,973

  2,278,940

           0

   2,278,940

   2,278,940   2,118,731

     250,683

93 8.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

04206

% %

TIED

TIED

     90

      0

     90

112 %69 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     174,188

$

$

     250,683$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

221Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

COLLINGWOOD, MATT   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4724
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

531-3337

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mcollingwood@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

PARK                

PARK                

Days

P

P

P

S

U

00086

00050

00050

00540

07409

3.13

3.5

.366

6.75

1.03

3.13

9.5

3.5

8.92

1.475

0

6

3.134

2.17

.445

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

9.677

5.055

3.5

.718

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

MILLER-BRYAN (U5993)

DALSOGLIO-MICHAEL (U1921)

406 444-9413

406 444-6227

406 444-6227

406 444-9413

406 444-6250

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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BR 9034(13)

NH 50-2(52)31

NH 15-4(85)193 F

BR 8-2(47)43

YELLOWSTONE RIVER-CORWIN SPRIN

YELLOWSTONE PARK-BIG SKY

CEDAR STREET INTERCHANGE-HELEN

LYNDALE OVERPASS-HELENA

4233

4800

2354

3398

013

052

085

047

000

000

000

000

221

180

221

140

RIDGE REVISE

AL & COVER,SIGN,LIGHT,STEEL

D UNDERPASS,WATER,SEWER,SIGNAL

STRUCTURES & APPROACHES

PMS OVERLAY,PAVEMENT MARKING,B

GRADE,AGG SURF,PL.MIX SURF.,SE

GRADE,GRAVEL,PLANT MIX SURF,PE

11/13/06

11/13/06

05/11/01

10/11/01

01/08/07

06/26/01

11/12/01

08/04/03

10/01/04

09/27/04

07/18/05

  2,691,343

  6,045,354

  3,648,604

  2,094,289

   2,887,490

   6,694,509

   3,153,678

   1,848,101

          0

-   162,373

    279,171

    287,253

           0

   7,424,880

   3,441,130

   1,933,667

160

100

180

120

0

0

14

4

     317,624

     535,560

     315,368

     184,810

           0

     593,990

     543,661

     387,320

      52,196

       4,943

     571,150

     341,308

     700,534

      66,942

   3,420,634

   2,213,272

District 2 - Butte

09206

24106

09401

12401

SLETTEN CONSTRUCTION COMPANY  

PRINCE INC                    

MARONICK CONST. LLC           

MARONICK CONST. LLC           

  2,887,490

  6,532,136

  3,432,849

  2,135,354

    160

    100

    194

    124

24

1

99

114

16

1

105

88

105

144

7.5

7.4

16.7

15.4

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 25.839
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,477,837

  15,155,161$

      78,441$

  15,233,602$

  15,894,960$   6,181,270

   1,518,790

39% 14.1 %

221 COLLINGWOOD, MATT   

TIED

    635

      6

    641

60%48%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     869,176$

   1,792,707$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

221

215

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

COLLINGWOOD, MATT   

FELLOWS,TIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4724

495-1506

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

531-3337

490-0425

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mcollingwood@mt.gov

tfellows@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

PARK                

GALLATIN            

LEWIS & CLARK

LEWIS & CLARK

Days

Days

X

P

I

P

34322

00050

00015

00008

0

31.2

193

42.6

.19

45.1

193

42.9

.19

13.9

0

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.306

22.419

0

.484

MI

MI

MI

MI

KM

KM

KM

KM

41.675

MI

KM

MILLER-BRYAN (U5993)

DAVIES-JIM (U1952)

406 444-9413

406 444-6227

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI



13-APR-07  MONTANA DEPARTMENT OF TRANSPORTATION 

CONSTRUCTION REPORT MCMSR009

* Total CN/CE, Including Mod's for Contract, EPM and District Summaries

Page 19 of 61

STPU 5807(8)

HSIP 0002(746)

STPHS 15-1(100)52

NORTH MAIN STREET-HELENA

2000-D2-GUARDRAIL

2003-SIGNING-SO BARRETTS INTCH

2319

4714

5855

008

746

100

000

000

000

130

310

411

,PRSTR CONC BEAM STR,WATER,

AVEL,SEEDING,SIGNING,STRIPING

GR,GRAVL,PL MIX SURF,PED UNDPS

GUARDRAIL,BRIDGE RAIL,GRADE,GR

SIGNING

10/11/01

11/13/06

07/03/06

11/12/01

08/14/06

10/01/04

09/06/06

07/18/05

03/22/07

  4,280,188

    667,425

     23,955

   3,995,495

     765,107

      23,419

    614,197

          0

          0

   4,952,513

           0

           0

120

75

25

41

0

0

     399,549

      76,512

       3,279

     929,608

           0

           0

     877,396

       1,621

      11,575

   4,972,971

       7,651

      21,999

District 2 - Butte

12401

01B06

02506

MARONICK CONST. LLC           

EDWARD T COPPS CONSTRUCTION   

OMO CONSTRUCTION INC          

  4,609,692

    765,107

     23,419

    161

     75

     25

100

1

94

94

2

353

111

76

17.6

21.2

52.6

2

Contract Totals for :

Proj. Count:
   6,374,477

  5,843,596

     901,450

   6,745,046

   6,886,180   7,186,243

     584,359

104 17

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 1.114
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,023,081

12401

   8,997,274$

   1,180,621$

  10,177,895$

  10,327,310$  10,606,877

     899,727

103

%

% 16.9 %

%

215 FELLOWS,TIM         

TIED

    120

     45

    165

108 %93 %

    300

     59

    359

107 %96%

$

$

$

$

$

$

$

$

$

   1,218,704

$

$

   1,316,928$

$

$

$

$

$

$

$

$

$

$

$

   1,789,854$

   1,860,589$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

215

212

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

FELLOWS,TIM         

HANCOCK,DALE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

495-1506

683-4434

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-0425

490-2505

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tfellows@mt.gov

dhancock@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

BEAVERHEAD,GALL

BEAVERHEAD

Days

Days

U

I

05807

00015

.403

51.6

1.217

51.9

.814

.3

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.313

.484

MI

MI

MI

KM

KM

KM

1.797

MI

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

406 444-1280

406 444-1280

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 46-2(12)8

STPS 278-1(21)30

SFCS 324-1(2)21

STPS 324-1(4)13

STPP 29-1(44)0

WISDOM - WEST

BIG HOLE PASS - EAST & WEST

15KM WEST OF GRANT - WEST

GRANT - WEST

ENNIS - WEST

5799

5730

4318

4476

5518

012

021

002

004

044

000

000

000

000

000

183

183

183

140

180

CING,SEAL & COVER

SEAL COVER,PAVEMENT MARKINGS

SEAL & COVER,PAVEMENT MARKINGS

PLANT MIX OVERLAY,SEAL & COVER

GRADING,GRAVEL,PLANT MIX SURFA

OVERLAY,SEAL & COVER

02/06/06

02/06/06

11/15/04

11/15/04

03/06/06

08/09/06

08/09/06

01/22/05

01/22/05

09/25/06

09/28/06

09/28/06

12/06/06

12/06/06

    426,045

    137,914

    679,523

  6,248,874

    808,872

     450,573

     146,240

     640,393

   5,742,102

     741,415

          0

          0

      3,762

    212,247

          0

           0

           0

           0

   6,313,425

           0

30

30

175

175

45

0

0

0

6

0

      36,046

      11,699

      64,039

     574,210

      66,727

           0

           0

           0

     670,110

           0

      27,174

      10,957

      49,418

     703,162

      30,950

     449,785

     142,161

     733,122

   6,363,318

     128,396

District 2 - Butte

08106

08106

11404

11404

14206

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC.    

HOLLOW CONTRACTING INC        

    450,573

    146,240

    644,155

  5,954,348

    741,415

     30

     30

    175

    181

     45

100

97

114

101

17

75

94

77

105

46

73

73

101

97

162

6

7.7

6.7

11.1

24.1

2

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

     563,959

   6,928,397

    596,813

  6,382,495

           0

     216,009

     596,813

   6,598,503

     596,813

   6,953,818

     591,946

   7,096,440

      47,745

     638,249

99

102

6.4

10.6

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

08106

11404

%

%

%

%

TIED

TIED

TIED

TIED

     30

    175

      0

      6

     30

    181

73

97

%

%

80

103

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      38,131

     752,580

$

$

$

$

      47,745

     734,149

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

212Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HANCOCK,DALE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

683-4434
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-2505

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

dhancock@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

BEAVERHEAD

MADISON             

Days

P

S

S

P

00046

00278

00324

00029

7.4

30.03

21.25

0

26.6

34.905

27.76

5.698

19.2

4.875

6.51

5.698

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

30.968

7.863

10.5

9.19

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

OLSEN-JOE (U6629)

OLSEN-JOE (U6629)

TRIBELHORN-LESLY (U9158)

CONWAY-TIM (U1589)

OLSEN-JOE (U6629)

406 494-9636

406 494-9636

406 444-6242

406 444-7292

406 494-9636

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 90-5(61)240

STPHS 15-2(89)124

IM 15-2(88)116

PIPESTONE - WHITEHALL

BRIDGE SKID TREATMENT - BUTTE

BUXTON - N & S

5467

5297

4292

061

089

088

000

001

000

181

232

180

BITUMINOUS SURFACING,GUARDRAIL

VE APPROACHES

,PAVEMENT MARKINGS

COLD MILLING,DIGOUTS,PLANT MIX

BRIDGE DECK TREATMENT,GRIND,PA

OVERLAY,SEAL & COVER,GUARDRAIL

08/18/05

07/03/06

03/06/06

05/08/06

07/31/06

07/31/06

09/26/06

  3,164,106

  1,224,775

  2,468,659

   3,020,362

   1,373,720

   2,339,444

      6,197

          0

-    34,049

           0

           0

           0

75

90

90

0

0

0

     302,036

     155,950

     210,550

           0

           0

           0

     221,493

           0

     150,394

   3,113,241

   1,317,693

   2,150,239

District 2 - Butte

05405

07606

16206

JIM GILMAN EXCAVATING INC.    

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

  3,026,559

  1,373,720

  2,305,395

     75

     90

     90

103

96

92

73

0

71

97

73

97

7.1

7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

7

3

Project Mgr. Totals for :

Project Mgr. Totals for :

Proj. Count:

Proj. Count:

36.583

13.712

Project Mgr. Total Length:

Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

   8,992,608

   6,857,540

   8,509,249

   6,733,526

$

$

     216,009

-     27,852

$

$

   8,725,257

   6,705,674

$

$

   9,080,572

   6,733,526

$

$

   7,846,432

   6,581,173

     832,512

     668,536

86

98

%

%

10.6

5.7

%

%

212

214

HANCOCK,DALE        

HARRIS, DEAN        

    350

    255

      6

      0

    356

    255

81

89

%

%

90

56

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     834,857

     371,887

$

$

     928,412

     668,536

$

$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

212

214

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

HANCOCK,DALE        

HARRIS, DEAN        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

683-4434

494-9643

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

490-2505

490-2506

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dhancock@mt.gov

deharris@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

JEFFERSON           

SILVER BOW          

SILVER BOW          

Days

Days

I

I

I

00090

00015

00015

240

124.69

115.884

248.5

125.084

120.702

8.5

.394

4.818

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

13.71

.635

7.771

MI

MI

MI

KM

KM

KM

59.005

22.116

MI

MI

KM

KM

OLSEN-JOE (U6629)

MILLER-BRYAN (U5993)

OLSEN-JOE (U6629)

406 494-9636

406 444-9413

406 494-9636

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 8-4(32)102

STPP 14-1(9)6

STPHS 14-1(19)2

IM 15-2(87)126

SFCS 284-1(3)0

US 287 PASS LN - N THREE FORKS

EAST OF TOWNSEND

2001-TURN BAY-E OF TOWNSEND

MONTANA ST EMERGENCY REPAIR-BU

JCT US 12 - N

3377

1510

5020

5701

5533

032

009

019

087

003

000

000

000

000

000

130

140

310

231

183

CING,PAVEMENT MARKINGS

RAIL,ELEC,DRAIN,FENCE,SEEDING,

TRIPE

6+0.316-1 INT MONTANA STREET

GRADING,GRAVEL,PLANT MIX SURFA

GRADE,GRAVEL,PMBS,BRIDGE,GUARD

GRADE,GRAVEL,PMBS,DRAIN,SIGN,S

EMERGENCY REPAIR NBI#I00015 12

SEAL & COVER

12/12/05

12/18/06

12/18/06

05/05/04

12/12/05

02/22/07

02/22/07

05/10/04

08/16/06

06/10/04

10/18/06

08/23/04

  4,883,259

  6,233,493

    523,159

    209,618

    213,121

   5,123,200

   5,374,551

     494,069

     161,468

     188,169

     51,404

          0

          0

     83,727

          0

   5,255,362

           0

           0

           0

105

160

160

40

30

13

0

0

0

0

     614,784

     537,455

      49,407

      24,220

      20,317

     552,676

           0

           0

           0

     478,730

      94,291

       6,737

      20,784

      12,474

   5,157,257

     190,116

       5,747

     238,407

     196,390

District 2 - Butte

01C05

01C06

01C06

01E04

08C05

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

JIM GILMAN EXCAVATING INC     

SLETTEN CONSTRUCTION CO       

HELENA SAND & GRAVEL INC      

  5,174,604

  5,374,551

    494,069

    245,195

    188,169

    118

    160

    160

     40

     30

98

4

1

148

104

87

18

14

86

61

94

1

1

20

70

9.3

49.6

117.2

8.7

6.4

2

Contract Totals for :

Proj. Count:
   6,756,652

  5,868,620

           0

   5,868,620

   5,868,620     195,863

     586,862

3 51.6

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 8.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  12,062,650

01C06

  11,341,457$

     135,131$

  11,476,588$

  11,473,619$   5,787,917

   1,246,183

50

%

% 10.6 %

%

211 HELD,TERRY          

TIED

TIED

    160

      0

    160

1 %17 %

    335

     13

    348

41%52%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     101,028

$

$

     586,862$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     613,016$

   1,184,075$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

211Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

HELD,TERRY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

287-3868
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-0827

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

theld@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BROADWATER 

BROADWATER 

BROADWATER 

SILVERBOW           

JEFFERSON/L.C.

Days

P

P

P

I

00008

00014

00014

00015

102.18

6.4

2.2

126.316

105.4

11.2

2.5

126.316

3.22

4.8

.3

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.194

7.742

.484

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

13.42

MI

KM

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

406 494-9636

406 444-6227

406 444-6227

406 444-6227

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

PENDING
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STPP 59-2(12)38

STPHS 205-1(32)27

STPHS 411-1(9)0

HSIP 50-2(58)50

HSIP 50-2(57)48

RINGLING - NORTH & SOUTH

2002-SIGNAL-JCT S-411

2002-SIGNAL-JCT S-412

US 191/MT 64 INT IMP-E BIG SKY

SF069-RUMBLE STRIPS-BIG SKY NO

3878

5373

5379

2544

6180

012

032

009

058

057

000

000

000

003

000

140

410

410

310

310

TREATED BASE,PLANT MIX BIT.SUR

OVEMENT,TRAFFIC SIGNALS,SIGNIN

GRADE,GRAVEL SURFACING,CEMENT

SIGNING & SIGNALS

SIGNALS & SIGNING

US 191/MT 64 INTERSECTION IMPR

RUMBLE STRIPS & STRIPING

03/07/05

11/14/05

11/14/05

10/05/06

08/28/06

04/26/05

04/03/06

04/03/06

10/02/06

09/13/06

09/13/06

  9,671,188

    124,686

    112,515

    134,835

    103,627

   9,329,696

     107,799

      96,224

     236,557

     108,681

    220,636

     12,951

      6,629

          0

          0

   9,566,788

           0

           0

           0

           0

200

45

45

0

10

18

3

1

0

0

     839,673

      10,780

       9,622

      23,656

      11,955

   1,101,959

           0

           0

           0

           0

   1,186,332

      32,553

      24,931

           0

      13,353

   9,352,772

     101,247

      86,115

     225,757

      42,580

District 2 - Butte

03205

03B05

03B05

03E06

05806

SCHELLINGER CONST CO.,INC.    

MONTANA LINES INC             

MONTANA LINES INC             

MONTANA LINES INC             

PROMARK INC                   

  9,550,332

    120,749

    102,852

    236,557

    108,681

    218

     48

     46

      0

     10

98

94

89

95

39

108

302

259

0

112

97

75

78

90

12.7

32.2

29

31.4

2

Contract Totals for :

Proj. Count:
     237,201

    204,023

      19,580

     223,601

     204,023     187,362

      20,402

92 30.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03B05

% %

TIED

TIED

     45

      4

     49

73 %282 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      57,484

$

$

      20,402$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

223Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JEWETT, JIMMY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

556-4721
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

581-3336

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jjewett@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

MEAGHER             

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

S

S

P

P

00205

00411

00050

00050

26.846

.129

49.734

48.49

26.846

.129

49.734

70.44

0

0

0

21.95

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

0

0

35.403

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

OLSEN-JOE (U6629)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

406 494-9636

406 444-1280

406 444-1280

406 444-1280

M

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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HSIP 90-6(110)315

SFCU-STPS 291-1(5)1

SFCS 290-1(5)3

IM 0002(697)

2003-SIGNING-EAST OF BOZEMAN

MAIN & JACKRABBIT LN - BELGRAD

BELGRADE - NORTH

D2 - SEISMIC RETROFIT (PHASE I

5868

4471

5472

3095

110

005

005

697

000

000

000

001

410

410

181

230

RM DRAINS,SIGNING,PAVEMENT MAR

& COVER,SIGN,STRIPE,FENCE

SIGNING,SIGNAL STANDARDS

PMBS,TRF SGNL,C&G,SIDEWALK,STO

OVERLAY,SEAL & COVER

BRIDGE,GRADE,GRAVEL,PMBS,SEAL

12/18/06

03/06/06

03/06/06

12/18/06

04/09/07

04/03/06

07/12/06

02/20/07

12/19/06

     28,380

  1,886,418

  1,014,401

  3,686,715

      50,610

   2,068,792

     884,447

   3,924,794

          0

     51,667

          0

          0

           0

           0

           0

           0

20

60

45

150

0

7

0

0

       8,643

     248,255

      79,601

     400,480

           0

           0

           0

           0

         335

     216,961

      50,869

           0

         507

   2,102,589

     813,014

     378,358

District 2 - Butte

08C06

13A05

15206

04606

ROCKY MOUNTAIN TRAFFIC CONTROL

J T L GROUP INC - BELGRADE    

J T L GROUP INC - BELGRADE    

SLETTEN CONSTRUCTION COMPANY  

     50,610

  2,120,458

    884,447

  3,924,794

     20

     67

     45

    150

1

102

92

10

4

87

64

0

97

100

66.1

10.3

6.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 27.976
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,076,050

  12,882,806$

     291,883$

  13,174,686$

  13,119,898$  12,724,581

   1,232,185

97% 12 %

223 JEWETT, JIMMY       
    380

     29

    409

89%102 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,525,334$

   1,494,471$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

223

219

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

JEWETT, JIMMY       

JOHNSON,RICKIE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

556-4721

285-4943

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

581-3336

490-1794

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jjewett@mt.gov

ricjohnson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

Days

I

S

S

S

00090

00291

00290

00205

315.2

.752

2.88

4.8

315.7

.828

8.33

5.14

.5

.076

5.45

.34

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.806

.123

8.79

.548

MI

MI

MI

MI

KM

KM

KM

KM

45.122

MI

KM

PETERSON-ROY (U1791)

MALONE-KEVIN (U0723)

OLSEN-JOE (U6629)

BRANDENBERGER-STEPHANIE

406 444-1280

406 444-9369

406 494-9636

406 444-7675

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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IM 0002(508)

IM 90-6(90)304

IM 90-6(91)313

STPHS 90-6(105)317

BOZEMAN AREA SEISMIC RETROFIT

BOZEMAN - BEAR CANYON

MRL OVERPASS - 7 KM EAST OF BO

2001-TRAIL CREEK INTERCHANGE-E

3871

3612

4187

5021

508

090

091

105

000

000

000

000

230

181

221

231

ETORFIT

OVERLAY,SEAL & COVER

NG

,SEAL & COVER,GUARDRAIL,BRIDGE

BRIDGE DECK REHAB. & SEISMIC R

GRADING,MILL & FILL,PLANT MIX

GRADE,GRAVEL.PLANT MIX SURFACI

COLD MILLING,PLANT MIX OVERLAY

03/07/05

03/07/05

03/07/05

11/14/05

04/04/05

04/04/05

04/04/05

04/15/06

10/12/06

  3,802,116

  4,436,189

  5,299,047

    786,537

   2,543,425

   4,828,423

   5,257,529

     735,119

          0

     81,438

    152,709

      1,610

   2,897,793

   5,143,475

   5,752,191

           0

200

200

200

120

0

0

1

0

     203,474

     386,274

     420,602

     108,273

     289,779

     487,489

     463,109

           0

     266,508

     491,306

     492,360

      93,810

   2,741,263

   5,130,128

   5,261,858

     764,795

District 2 - Butte

08205

08205

08205

10A05

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION CO       

SLETTEN CONSTRUCTION COMPANY  

  2,543,425

  4,909,861

  5,410,237

    736,729

    200

    200

    201

    120

95

100

91

104

92

101

106

87

7

7

7

95

9.7

9.6

9.4

12.3

3

Contract Totals for :

Proj. Count:
  13,537,352

 12,629,377

     234,147

  12,863,523

  13,793,459  13,133,249

   1,010,350

95 9.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.494
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,010,604

08205

  17,289,290$

     235,757$

  17,525,046$

  18,453,372$  14,276,402

   1,519,103

77

%

% 9.4 %

%

219 JOHNSON,RICKIE      

TIED

TIED

TIED

    200

      1

    201

7 %101 %

    470

      1

    471

27%77%

$

$

$

$

$

$

$

$

$

$

$

$

   1,250,174

$

$

   1,240,377$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,343,984$

   1,749,130$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

219Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

JOHNSON,RICKIE      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

285-4943
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

490-1794

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

ricjohnson@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

GALLATIN            

GALLATIN            

GALLATIN            

GALLATIN            

Days

I

I

I

I

00090

00090

00090

00090

303.508

303.553

314.08

316.736

313.447

313.674

314.08

316.83

9.939

10.121

0

.094

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

16.031

16.324

0

.152

MI

MI

MI

MI

KM

KM

KM

KM

33.055

MI

KM

JOHNSON-DAVID F (U4472)

DAVIES-JIM (U1952)

JOHNSON-DAVID F (U4472)

MILLER-BRYAN (U5993)

406 444-6261

406 444-6227

406 444-6261

406 444-9413

E

E

E

E

MI
KM

MI

MI

MI

MI
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CM 1899(13)

STPHS 1805(15)

SFCU 1820(1)

HSIP 1821(3)

IM 15-2(86)128

1999 - SIGNAL UPGRADE - BUTTE

2002-TURN BAYS-BUTTE

HOLMES-HARRISON TO ROWE-BUTTE

2002-KAW AVE FLASHER-BUTTE

SPRINKLER-HARRISON INTCH-BUTTE

4180

5371

5428

5374

4796

013

015

001

003

086

000

000

000

000

000

410

310

180

310

520

NG,SIDWALKS & CURB,SIGNING &

NG,SIDEWALKS & CURB,SIGNING &

FACING,STORM DRAIN,SIDEWALK,SE

ODDING & ELEC.

TRAFFIC SIGNAL UPGRADE,SURFACI

TRAFFIC SIGNAL UPGRADE,SURFACI

COLD MILLING,PLANT MIX BIT.SUR

FLASHER & SIGNING

IRRIGATION SYSTEM,WATER WELL,S

07/05/05

07/05/05

07/05/05

12/18/06

05/08/06

09/12/05

09/12/05

08/15/05

02/27/07

05/20/06

01/29/07

01/29/07

08/02/06

09/22/06

04/11/07

    647,223

     21,454

    308,190

     28,105

    198,217

   1,378,682

      30,566

     283,870

      34,302

     169,459

    248,073

          0

     83,306

          0

     26,440

   2,484,785

           0

           0

           0

           0

75

75

45

15

30

5

0

0

0

5

     140,925

     140,925

      28,387

       5,145

      20,335

           0

           0

           0

           0

           0

     315,755

       4,343

      69,367

          55

      21,584

   1,717,372

      31,662

     415,146

      33,504

     191,454

District 2 - Butte

01804

01804

02605

02C06

03506

SCOTT CONSTRUCTION INC        

SCOTT CONSTRUCTION INC        

HOLLOW CONTRACTING INC        

ROCKY MOUNTAIN TRAFFIC CONTROL

BECKER LANDSCAPING & DESIGN IN

  1,626,755

     30,566

    367,175

     34,302

    195,899

     80

     75

     45

     15

     35

69

104

146

98

113

224

3

244

1

106

113

120

100

13

97

18.4

13.7

16.7

.2

11.3

2

Contract Totals for :

Proj. Count:
     668,677

  1,409,248

     248,073

   1,657,321

   2,515,351   1,749,034

     281,850

70 18.3

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

01804

% %

TIED

TIED

     75

      5

     80

113 %114 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     320,098

$

$

     281,850$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

SILVER BOW          

SILVER BOW          

SILVER BOW          

SILVER BOW          

SILVER BOW          

Days

P

U

M

I

00029

01805

02165

00015

84.89

.2

1

127.9

90.14

.2

1

127.9

5.25

0

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

8.468

0

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

PETERSON-ROY (U1791)

PETERSON-ROY (U1791)

DAVIES-JIM (U1952)

PETERSON-ROY (U1791)

OLSEN-JOE (U6629)

406 444-1280

406 444-1280

406 444-6227

406 444-1280

406 494-9636

E

E

M

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 357-1(6)5

STPP 14-2(27)56

STPP 14-2(28)33

SOUTH OF ALDER - SOUTH

CHECKERBOARD - WEST

WHITE SULPHUR SPRINGS - SOUTH

5480

5797

5798

006

027

028

000

000

000

180

183

183

G OVERLAY,SEAL & COVER

DIGOUTS,PLANT MIX BIT.SURFACIN

SEAL & COVER

SEAL & COVER

05/09/05

02/06/06

02/06/06

06/14/05

08/08/06

08/08/06

08/31/05

10/13/06

10/13/06

  1,154,834

    178,911

    234,831

   1,272,559

     188,245

     244,018

     18,006

          0

          0

   1,354,147

           0

           0

0

30

30

0

0

0

     127,256

      16,958

      21,946

     135,415

           0

           0

     134,210

       7,843

      10,580

   1,355,240

     185,538

     244,997

District 2 - Butte

06405

07C05

07C05

JIM GILMAN EXCAVATING INC.    

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

  1,290,565

    188,245

    244,018

      0

     30

     30

100

99

100

99

46

48

50

50

9.9

4.2

4.3

2

Contract Totals for :

Proj. Count:
     413,742

    432,263

           0

     432,263

     432,263     430,535

      38,904

100 4.3

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 26.995
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   2,771,765

07C05

   3,601,701$

     375,825$

   3,977,525$

   4,789,392$   4,174,913

     501,877

87

%

% 13.5 %

%

218 STARCEVICH JOHN R.  

TIED

TIED

     30

      0

     30

50 %47 %

    195

     10

    205

91%111 %

$

$

$

$

$

$

$

$

$

      18,423

$

$

      38,904$

$

$

$

$

$

$

$

$

$

$

$

     563,737$

     510,036$

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

218Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

STARCEVICH JOHN R.  
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

494-9647
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

498-3012

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jstarcevich@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

MADISON             

MEAGHER             

MEAGHER             

Days

S

P

P

00357

00014

00014

4.817

55.9

33.4

11.062

63.1

41.7

6.245

7.2

8.3

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

10.073

11.613

13.387

MI

MI

MI

KM

KM

KM

43.541

MI

KM

OLSEN-JOE (U6629)

DAVIES-JIM (U1952)

DAVIES-JIM (U1952)

406 494-9636

406 444-6227

406 444-6227

E

E

E

MI
KM

MI

MI

MI
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District 2 - Butte

54

District Totals:

Proj. Count: District Total  Length:
172.437

 103,316,705

 102,166,263$

   3,096,018$

 105,262,274$

 108,561,000$  84,205,827

  10,183,358

78% 11.4 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,580

    139

  3,719

73%

Time
Used

79%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,634,107$

  12,167,914$

Engineer

Estimate

Cont.

Pymts.

Days

278.125

MI

KM
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STPU 5201(16)

NH 24-3(29)68

NH 24-2(20)43

NH 24-1(60)27

BR 41-1(19)32

6TH ST NW-16TH TO SMELTER-GREA

LINCOLN - EAST & WEST

OVANDO - EAST

JCT MT 83 - WEST

BLACKFOOT R-HELMVILLE (PH II)

4331

5485

4777

5451

3980

016

029

020

060

019

000

000

000

000

000

140

181

181

181

221

VER

VER

URFACING,REMOVAL OF STRUCTURE

OVER

GRADE,GRAVEL,PMS,SEAL & COVER

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

GRADING,GRAVEL,PLANT MIX BIT.S

PLANT MIX BIT.OVERLAY,SEAL & C

05/08/06

02/06/06

02/06/06

03/07/05

03/07/05

06/28/06

08/02/06

08/02/06

04/06/05

04/06/05

08/23/06

08/23/06

04/04/07

04/04/07

  1,315,299

  1,188,070

  2,074,600

    905,954

    411,802

   1,237,969

   1,187,464

   2,062,536

     738,860

     472,458

-    15,445

-    23,349

     16,798

          0

          0

           0

           0

           0

     773,856

     532,810

90

70

70

80

80

13

0

0

0

0

     111,417

      94,997

     165,003

      59,109

      37,797

           0

           0

           0

      59,109

     101,234

     147,561

      51,888

     123,084

      47,122

     102,447

   1,080,632

   1,049,551

   2,022,848

     787,658

     524,308

District 3 - Great Falls

02406

05106

05106

06205

06205

UNITED MATERIALS OF GREAT FALL

SCHELLINGER CONST CO INC      

SCHELLINGER CONST CO INC      

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  1,222,524

  1,164,116

  2,079,333

    738,860

    472,458

    103

     70

     70

     80

     80

87

88

98

102

98

132

55

75

80

101

93

79

79

111

111

13.7

4.9

6.1

6

19.5

2

Contract Totals for :

Proj. Count:
   3,262,670

  3,250,000

-      6,551

   3,243,449

   3,250,000   3,072,399

     260,000

95 5.7

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05106

% %

TIED

TIED

TIED

TIED

     70

      0

     70

79 %67 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     174,972

$

$

     260,000$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

388Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

AAFEDT, RANDY       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5920
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

raafedt@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

CASCADE             

LEWIS & CLARK,POW

LEWIS & CLARK,POW

MISSOULA            

POWELL              

Days

U

P

P

P

P

05201

00024

00024

00024

00041

2.16

67.71

43.4

26.725

31.74

2.46

75.76

55.7

31.717

32.512

.3

8.05

12.3

4.992

.772

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.484

12.984

19.839

8.052

1.245

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

SQUIRES-BILL (U8461)

SQUIRES-BILL (U8461)

406 454-5900

406 454-5900

406 444-6228

406 444-6228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 24-1(59)32

STPS 464-1(10)13

ER 58-1(23)30

CLEARWATER JCT - EAST

N OF BROWNING - NORTH

US 89 DAMAGE - NW OF BROWNING

5070

5571

5236

059

010

023

000

000

000

181

181

140

OVER

GUARDRAIL,PVMT MARKING

PLANT MIX BIT.OVERLAY,SEAL & C

OVERLAY,LEVELING,SEAL & COVER,

SLIDE REPAIR

03/07/05

04/10/06

07/03/06

04/06/05

07/31/06

08/04/06

08/23/06

10/06/06

04/04/07

  1,741,173

  1,014,578

    197,425

   1,422,615

   1,164,822

     356,493

          0

-    11,714

-    22,189

   1,494,000

           0

           0

80

30

25

0

0

0

     113,809

      93,186

      35,649

     119,520

           0

           0

     122,302

      55,346

     195,263

   1,493,063

   1,120,915

     300,378

District 3 - Great Falls

06205

01306

02606

RIVERSIDE CONTRACTING, INC.   

SCHELLINGER CONST CO INC      

RIVERSIDE CONTRACTING INC     

  1,422,615

  1,153,108

    334,304

     80

     30

     25

100

96

84

102

59

548

111

90

64

8.2

4.9

65

3

Contract Totals for :

Proj. Count:
   3,058,929

  2,633,933

           0

   2,633,933

   2,800,666   2,805,029

     210,715

100 9.7

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 26.414
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   7,636,898

06205

   7,121,902$

-     21,996$

   7,099,906$

   7,288,635$   6,958,060

     582,132

95

%

% 8.5 %

%

388 AAFEDT, RANDY       

TIED

     80

      0

     80

111 %97 %

    240

     13

    253

95%91%

$

$

$

$

$

$

$

$

$

     271,871

$

$

     279,863$

$

$

$

$

$

$

$

$

$

$

$

     594,404$

     651,280$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

388

386

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

AAFEDT, RANDY       

BECKEDAHL MARK      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5920

873-8624

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

raafedt@mt.gov

mbeckedahl@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MISSOULA            

GLACIER             

GLACIER             

Days

Days

S

P

00464

00058

12.864

30.3

18.714

30.3

5.85

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

9.435

0

MI

MI

MI

KM

KM

KM

42.604

MI

KM

SQUIRES-BILL (U8461)

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

406 444-6228

406 454-5900

406 444-6225

E

E

MI

MI

KM

KM

MI

MI

MI
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STPP 58-1(24)26

NH 1-3(33)204 F

MT-NH 1-3(40)247

NH 1-3(36)234 F

STPX-NH 37(26)

RED EAGLE FIRE - US 89 - S ST

EAST GLACIER - WEST

CUT BANK-WEST

MERIWETHER - EAST

ALKALI LAKE WETLAND MITIGATION

6259

1814

1310

0594

5000

024

033

040

036

026

000

000

000

000

000

130

180

140

140

510

ED EAGLE FIRE

D RAIL,DRN,FENCE,SEED,SIGN & S

SSED STRUCTURE

RAINAGE & FENCING

RAINAGE & FENCING

GUARDRAIL REPLACEMENT ON THE R

GRADE,GRAVEL,DIGOUTS,PMBS,GUAR

GRADE,GRAVEL,PLANT MIX,PRESTRE

GRADING,GRAVEL,CTB SURFACING,D

GRADING,GRAVEL,CTB SURFACING,D

08/22/06

11/13/06

10/02/06

05/26/05

05/26/05

09/06/06

12/11/06

08/04/05

08/04/05

09/13/06

10/12/06

10/12/06

03/21/07

    205,421

  3,786,901

 14,993,330

 12,037,813

    988,275

     235,450

   3,863,161

  15,455,555

  13,195,183

     785,413

          0

          0

     85,068

    599,491

-    63,432

           0

           0

           0

           0

           0

20

120

180

0

0

0

0

1

12

0

      28,254

     347,685

   1,854,667

   1,187,566

      70,687

           0

           0

           0

           0

           0

      11,286

      38,317

     315,423

     932,054

      61,530

     233,607

     671,667

   4,327,960

  13,636,685

     619,161

District 3 - Great Falls

02E06

04B06

05606

12204

12204

OMO CONSTRUCTION INC          

RIVERSIDE CONTRACTING INC     

S K CONSTRUCTION INC          

S K CONSTRUCTION, INC.        

S K CONSTRUCTION, INC.        

    235,450

  3,863,161

 15,540,624

 13,794,674

    721,981

     20

    120

    181

     12

      0

99

17

28

103

79

40

11

17

78

87

35

19

4.8

5.7

7.3

6.8

9.9

2

Contract Totals for :

Proj. Count:
  13,026,088

 13,980,596

     536,059

  14,516,655

  13,980,596  14,255,846

   1,258,253

102 7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 35.57
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  33,223,743

12204

  35,056,077$

     587,224$

  35,643,302$

  35,056,077$  20,910,373

   3,617,694

60

%

% 7.7 %

%

386 BECKEDAHL MARK      

TIED

TIED

      0

     12

     12

83 %79 %

    375

     13

    388

24%44%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     993,584

$

$

   1,258,253$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,609,219$

   3,617,694$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

386Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BECKEDAHL MARK      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

873-8624
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mbeckedahl@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

GLACIER             

GLACIER             

GLACIER             

GLACIER/PONDERA 

GLACIER/PONDERA 

Days

P

P

P

P

00058

00001

00001

00001

25.9

204.3

246.01

233.99

29.1

208.96

254.81

247.05

3.2

4.66

8.8

13.06

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.161

7.516

14.194

21.065

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

57.371

MI

KM

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

STONER-JERE (U8669)

URBAN-LAWRENCE (U4004)

406 454-5900

406 444-6225

406 444-6803

406 444-6224

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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ER 409-1(6)32

NH 1-6(55)342

STPS 432-2(5)40

NH 10-2(30)43

FBD-MT 0002(524)

MTS 409 SLIDE-S OF WHITLASH

RUDYARD - GILDFORD

RUDYARD - SOUTH

FORT BENTON - LOMA

FERRY REHABS - MISSOURI RIVER

5234

5568

5509

4817

4493

006

055

005

030

524

000

000

000

000

000

151

181

181

181

650

 PLACE,SEED & DRAINAGE

TRIPING

IPING,SEAL & COVER

VER,GUARDRAIL

BOAT-CROSSING SITES

GRADE,GRAVEL,TOPSOIL SALAVGE &

CLOD MILLING,LEVELING,PMBS & S

COLD MILLING.LEVELING,PMBS,STR

LEVELING,PMS OVERLAY,SEAL & CO

RREHABILITATION OF THREE FERRY

11/24/03

11/14/05

11/14/05

11/14/05

02/09/04

04/26/04

03/10/06

03/10/06

01/27/06

03/22/04

06/12/04

10/25/06

10/05/04

09/14/04

    124,605

  1,770,691

    691,694

  1,705,855

    832,037

     138,914

   1,938,421

     749,448

   1,598,205

     767,347

     18,400

          0

          0

          0

          0

     203,864

           0

           0

           0

           0

30

45

45

60

0

0

0

0

0

0

      16,670

     271,379

     104,923

     207,767

      61,388

      47,832

           0

           0

           0

           0

      43,587

      85,267

      53,757

      74,197

     190,388

     181,992

   1,589,520

     603,707

   1,710,668

     712,287

District 3 - Great Falls

01B03

03A05

03A05

04305

06104

CENTURY COMPANIES, INC.       

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

DIAMOND CONSTRUCTION, INC.    

    157,314

  1,938,421

    749,448

  1,598,205

    767,347

     30

     45

     45

     60

      0

89

82

81

107

93

91

31

51

36

310

57

87

87

97

23.9

5.4

8.9

4.3

26.7

2

Contract Totals for :

Proj. Count:
   2,462,385

  2,687,869

           0

   2,687,869

   2,687,869   2,193,227

     376,302

82 6.3

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

03A05

% %

TIED

TIED

     45

      0

     45

87 %37 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     139,024

$

$

     376,302$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

384Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

BERG, GARY          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

265-6821
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

gberg@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

LIBERTY             

HILL                

HILL                

CHOUTEAU            

STATEWIDE           

Days

S

P

S

P

00409

00001

00432

00010

31.7

342.16

40.47

43.39

354.58

46.48

52.224

12.42

6.01

8.834

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

20.032

9.694

14.248

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

GIARD-JASON (U2988)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

NORDHAGEN-BLAIR (U6573)

406 454-5899

406 454-5900

406 454-5900

406 454-5900

406 444-9128

M

E

E

E

MI
KM

MI

MI

MI

MI

MI
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NH 1-4(32)292

NH-STPU-CM-MT-STPE15-4(108)191

STPHS 25(51)

STPHS 25(48)

DEVON - E & W

SOUTH HELENA INTERCHANGE

2001 - SAFETY IMPVMT - L&C CO

2000-SLOPE FLTN/GRAIL-L&C CTY

5763

5587

5004

4699

032

108

051

048

000

000

000

000

181

110

310

310

EMENT MARKING

RAVEL SURFACE,PMS,STRUCTURE

PMS OVERLAY,SEAL & COVER & PAV

INTERCHANGE,ROUNDABOUT,GRADE,G

SIGNING & PAVEMENT MARKINGS

SLOPE FLATTING & GUARDRAIL

11/14/05

07/03/06

07/31/06

08/28/06

01/08/06

08/14/06

09/13/06

10/03/06

08/02/06

10/10/06

11/09/06

04/11/07

  1,103,540

 10,850,338

     94,568

    131,833

   1,198,486

   9,973,924

      66,757

     131,155

          0

     81,308

          0

          0

           0

           0

           0

           0

40

220

20

30

0

6

0

0

     167,788

     997,392

       5,341

      15,739

           0

           0

           0

           0

      70,647

     286,638

       9,708

       9,932

   1,125,170

   1,857,952

      62,405

     139,634

District 3 - Great Falls

06B05

01606

01706

04806

RIVERSIDE CONTRACTING INC     

HELENA SAND & GRAVEL INC      

OMO CONSTRUCTION INC          

H L CONSTRUCTION              

  1,198,486

 10,055,232

     66,757

    131,155

     40

    226

     20

     30

94

19

93

106

42

29

182

63

88

35

90

80

6.3

15.4

15.6

7.1

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 35.271
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,228,422

   6,390,821$

      18,400$

   6,409,221$

   6,455,771$   5,923,344

     829,915

92% 8.7 %

384 BERG, GARY          

TIED

    175

      0

    175

85%60%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     517,843$

     861,077$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

384

387

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERG, GARY          

CARLSON, JACK       

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

265-6821

457-0526

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

gberg@mt.gov

jcarlson@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

TOOLE               

JEFFERSON,LEWIS&

LEWIS & CLARK

LEWIS & CLARK

Days

Days

P

I

00001

00015

291.748

190.5

299.755

190.5

8.007

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

12.915

0

MI

MI

MI

MI

KM

KM

KM

KM

56.889

MI

KM

MCOMBER-CHRISTIE (U3065)

STUDT-MARK (U8724)

ULBERG-IVAN (U9228)

ULBERG-IVAN (U9228)

406 454-5900

406 444-9191

406 444-6217

406 444-6217

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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STPHS 25(54)

STPHS 5809(19)

NH-STPHS 8-2(61)46

2003 - GUARDRAIL - MARYSVILLE

SAFETY IMPROVEMENT - NORTH OF

HELENA - EAST HELENA

5860

4440

4820

054

019

061

000

000

000

310

310

310

ER,CRUSHED BASE COURSE,CURB &

MPROVEMENTS

GUARDRAIL

PLANT MIX BIT.SURF.,SEAL & COV

SHOULDER,MEDIANS & APPROACHE I

08/28/06

12/13/04

02/06/06

10/03/06

02/24/05

03/28/06

11/09/06

09/28/06

     46,134

  1,519,358

  1,280,824

      42,662

   1,616,872

   1,381,614

          0

     94,123

    133,821

      45,000

   1,804,337

           0

30

75

60

0

-3

6

       5,119

     194,025

     124,345

      17,079

     300,694

           0

      14,308

     298,147

     142,794

      44,070

   1,806,395

   1,452,503

District 3 - Great Falls

04806

05904

28106

H L CONSTRUCTION              

HELENA SAND & GRAVEL INC      

HELENA SAND & GRAVEL INC      

     42,662

  1,710,995

  1,515,435

     30

     72

     66

98

100

105

84

99

115

80

101

127

32.5

16.5

9.8

2

Contract Totals for :

Proj. Count:
     177,967

    173,817

           0

     173,817

     176,155     183,704

      20,858

104 13.2

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 6.361
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,923,055

04806

  13,212,984$

     309,252$

  13,522,236$

  13,402,787$   5,362,959

   1,341,961

40

%

% 14.2 %

%

387 CARLSON, JACK       

TIED

     30

      0

     30

80 %74 %

    405

      9

    414

67%52%

$

$

$

$

$

$

$

$

$

      24,240

$

$

      32,818$

$

$

$

$

$

$

$

$

$

$

$

     761,527$

   1,460,590$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

387

383

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

CARLSON, JACK       

KLETTE, MIKE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

457-0526

278-7078

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jcarlson@mt.gov

mklette@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK

Days

Days

X

U

P

25501

05809

00008

0

1.7

45.605

1

2.8

49.866

1

1.1

4.261

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

1.613

1.774

6.873

MI

MI

MI

KM

KM

KM

10.26

MI

KM

ULBERG-IVAN (U9228)

DALSOGLIO-MICHAEL (U1921)

KRINGS-DAMIAN (U5007)

406 444-6217

406 444-6250

406 444-6225

E

E

E

MI

MI

KM

KM

MI

MI

MI
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IM 15-6(37)323

IM 15-5(112)282

IM 15-7(31)343

STPP 21-1(19)4

IM 15-6(35)309

BRADY - N & S (NB)

GREAT FALLS - VAUGHN

PONDERA COUNTY LINE-SOUTH

CONRAD - NORTHEAST

DUTTON NORTH & SOUTH

5484

5762

5761

5769

3889

037

112

031

019

035

000

000

000

000

000

181

183

183

181

140

LL

& DELINEATION

 & DELINEATION

,SEAL & COVER

CLED MIX SURFACEING,DRAINAGE

OVERLAY,SEAL & COVER,MILL & FI

SEAL & COVER,PAVEMENT MARKING

SEAL & COVER,PAVEMENT MARKINGS

COLD MILLING,PLANT MIX OVERLAY

COLD MILL,GRADE,HOT PLANT RECY

02/05/07

05/08/06

05/08/06

02/06/06

08/02/04

07/10/06

07/10/06

06/15/06

08/25/04

09/19/06

09/19/06

09/21/06

08/07/06

  1,470,160

    669,138

    806,127

    456,822

  8,422,941

   1,350,141

     584,625

     715,275

     555,556

  10,157,639

          0

          0

          0

          0

    364,210

           0

           0

           0

           0

  10,903,705

45

30

30

30

150

0

0

0

0

0

     108,011

      46,770

      57,222

      50,000

     914,188

           0

           0

           0

           0

     981,333

           0

      31,520

      31,740

      46,180

     849,180

           0

     579,282

     705,338

     556,558

  10,983,922

District 3 - Great Falls

09107

11406

11406

13106

13604

RIVERSIDE CONTRACTING INC     

PAVEMENT MAINTENANCE SOLUTIONS

PAVEMENT MAINTENANCE SOLUTIONS

RIVERSIDE CONTRACTING INC     

SCHELLINGER CONST CO.,INC.    

  1,350,141

    584,625

    715,275

    555,556

 10,521,849

     45

     30

     30

     30

    150

0

99

99

100

101

0

67

55

92

87

123

123

97

103

5.4

4.5

8.3

7.7

2

Contract Totals for :

Proj. Count:
   1,475,265

  1,299,900

           0

   1,299,900

   1,299,900   1,284,620

     103,992

99 4.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 33.259
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  11,825,188

11406

  13,363,236$

     364,210$

  13,727,446$

  14,109,302$  12,825,100

   1,176,191

91

%

% 7.5 %

%

383 KLETTE, MIKE        

TIED

TIED

     30

      0

     30

123 %61 %

    255

      0

    255

86%77%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      63,260

$

$

     103,992$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     958,620$

   1,243,336$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A N/A

Project Id

Project Description

UPN Number Contract No.

383Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KLETTE, MIKE        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

278-7078
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

mklette@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

PONDERA,TETON   

CASCADE,PONDERA

CASCADE,PONDERA

PONDERA             

TETON               

Days

I

I

P

I

00015

00015

00021

00015

283

343.3

3.746

309.18

290.7

354.3

5.175

322.31

7.7

11

1.429

13.13

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

12.419

17.742

2.305

21.177

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

53.643

MI

KM

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

MCOMBER-CHRISTIE (U3065)

KRINGS-DAMIAN (U5007)

BENTE-FREDRICK (U0547)

406 454-5900

406 454-5900

406 454-5900

406 444-6225

406 444-7634

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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IM 15-4(118)229

NH 104-1(2)1

IM 15-5(101)270

NH 101-1(2)0

CM 5299(60)

NH 102-1(2)8

AUGUSTA INTCH-HARDY CREEK

10TH ST N - GREAT FALLS

GREAT FALLS - NORTH & SOUTH

3RD ST NW - GTF

SIDEWALKS - GREAT FALLS

57TH-2ND AVE N/10TH AVE S-GTF

6010

5764

4041

5567

4920

5569

118

002

101

002

060

002

000

000

000

000

000

000

183

180

170

181

620

181

MARKINGS,ELECTRICAL

VER

SEAL & COVER & STRIPING

OVERLAY,SEAL & COVER,PAVEMENT

CRACK SEAT PCCP,PMSO,SEAL & CO

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

PLANT MIX OVERLAY,SEAL & COVER

07/03/06

05/08/06

11/13/06

05/08/06

05/08/06

05/08/06

07/26/06

06/12/06

03/12/07

06/06/06

06/06/06

06/06/06

09/23/06

09/11/06

    742,384

    668,464

 11,659,221

  1,270,120

    510,781

    398,881

     812,302

     452,337

  11,229,608

   1,303,504

     591,631

     387,610

          0

          0

     23,802

     58,533

-     2,420

          0

           0

           0

  12,454,758

           0

           0

           0

25

30

0

75

75

75

0

0

0

12

0

0

      64,985

      40,620

     898,369

     117,315

      53,247

      34,828

           0

           0

     996,381

           0

           0

           0

      26,114

      56,336

      22,885

      90,044

      81,185

      21,991

     802,727

     448,183

     116,293

   1,100,750

     596,583

     357,108

District 3 - Great Falls

06606

09406

10406

12406

12406

12406

RIVERSIDE CONTRACTING INC     

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

UNITED MATERIALS OF GREAT FALL

    812,302

    452,337

 11,253,410

  1,362,038

    589,211

    387,610

     25

     30

      0

     87

     75

     75

99

99

1

84

101

92

40

139

2

77

152

63

80

100

86

100

100

3.3

12.6

19.7

8.2

13.6

6.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

TIED

TIED

TIED

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

381Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

VOSEN, ROBERT       
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

454-5921
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

rvosen@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

CASCADE,LEWIS &C

CASCADE             

CASCADE             

CASCADE             

CASCADE             

CASCADE             

Days

U

I

U

U

05211

00015

05203

05205

.414

270.467

.491

7.537

1.254

282.199

2.431

8.492

.84

11.732

1.94

.955

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.355

18.923

3.129

1.54

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

PRINZING-STEPHEN (U1814)

MCOMBER-CHRISTIE (U3065)

ROUSE-DUSTIN (U9174)

MCOMBER-CHRISTIE (U3065)

DALSOGLIO-MICHAEL (U1921)

MCOMBER-CHRISTIE (U3065)

406 454-5899

406 454-5900

406 444-6229

406 454-5900

406 444-6250

406 454-5900

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH-STPE 5205(18)

BR 9-2(10)47

STPP 9-1(9)21

NORTHEAST BYPASS - GREAT FALLS

USRS CANAL - 13KM NE OF AUGUST

BOWMAN'S CORNER - NORTH

4042

4235

4048

018

010

009

000

000

000

130

221

140

GNING LIGHTING,TRAFFIC SIGNALS

VEL,PL.MIX.BIT.SURF.,SEAL & CO

 & STRUCTURES

GRADE,PCCP,PMBS,STROM DRAIN,SI

PREST.CONC.BM.BRIDGE,GRADE,GRA

GRADE,GRAVEL,PLANT MIX OVERLAY

05/27/04

02/07/05

10/02/06

07/06/04

04/05/05

11/15/06

06/14/06

04/11/07

  6,938,185

  1,517,387

 11,317,791

   6,656,255

   1,384,237

   9,634,148

    274,292

-    29,314

     20,249

   6,986,809

           0

0

100

180

41

-2

0

     798,751

     166,108

     770,732

     762,227

           0

     563,408

     264,881

     148,699

   6,898,029

   1,358,844

   1,455,154

District 3 - Great Falls

15304

05105

05506

UNITED MAT'LS OF GREAT FALLS  

SLETTEN CONSTRUCTION CO       

WICKENS CONSTRUCTION INC      

  6,930,546

  1,354,923

  9,654,397

     41

     98

    180

99

98

15

74

159

19

99

8.2

19.5

10.2

3

Contract Totals for :

Proj. Count:
   2,179,782

  2,282,745

      56,113

   2,338,859

   2,282,745   2,054,441

     205,390

90 9.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

7

Project Mgr. Totals for :

Proj. Count: 17.517
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  22,188,036

12406

  21,433,247$

     354,207$

  21,787,454$

  22,988,951$  10,319,673

   2,008,115

45

%

% 8.4 %

%

381 VOSEN, ROBERT       

     75

     12

     87

86 %94 %

    130

     53

    183

68%42%

$

$

$

$

$

$

$

$

$

     193,220

$

$

     205,390$

$

$

$

$

$

$

$

$

$

$

$

     861,963$

   2,069,603$

PENDING

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

381

385

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

VOSEN, ROBERT       

WOODHOUSE, HAROLD   

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

454-5921

738-4505

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rvosen@mt.gov

hwoodhouse@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CASCADE             

TETON               

LEWIS & CLARK

Days

Days

U

P

05205

00009

5.42

20.9

7.47

31.7

2.05

10.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

3.306

17.419

MI

MI

MI

KM

KM

KM

28.253

MI

KM

DALSOGLIO-MICHAEL (U1921)

MCCRAY-KEVIN (U5800)

BENTE-FREDRICK (U0547)

406 444-6250

406 444-6265

406 444-7634

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING
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SFCS 435-1(1)0

BR 9025(34)

STPP 3-2(46)42

STPP 9-1(14)40

AUGUSTA - SOUTH

MISSOURI RIVER - CRAIG

CHOTEAU - NORTH

AUGUSTA - CHOTEAU

5804

2795

5803

5802

001

034

046

014

000

000

000

000

181

221

183

183

,REVEGETATION & STRIPING

TRUCTURE,GRADING,GRAVEL SURFAC

COLD MILLING,PMBS,SEAL & COVER

CONCRETE,PRE-STRESSED GIRDER S

SEAL & COVER,PAVEMENT MARKINGS

SEAL & COVER,PAVEMENT MARKINGS

02/06/06

04/29/04

12/12/05

12/12/05

07/14/06

07/16/04

07/11/06

07/11/06

11/06/06

10/13/06

11/06/06

11/06/06

  1,157,634

  4,081,869

    517,487

    263,004

   1,112,510

   3,362,748

     576,335

     288,666

-    30,390

     53,159

          0

          0

           0

   3,480,965

           0

           0

45

210

50

50

0

26

0

0

      89,001

     504,412

      46,107

      23,092

           0

     591,764

           0

           0

      67,152

     650,766

      31,719

      15,207

   1,000,778

   3,432,656

     577,479

     299,417

District 3 - Great Falls

09106

09404

11C05

11C05

SCHELLINGER CONST CO INC      

MORGEN & OSWOOD CONST. CO.,INC

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  1,082,120

  3,415,907

    576,335

    288,666

     45

    236

     50

     50

90

99

100

104

75

110

69

66

100

100

86

86

6.7

19

5.5

5.1

2

Contract Totals for :

Proj. Count:
     780,491

    865,001

           0

     865,001

     865,001     876,896

      69,199

101 5.4

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: 41.639
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,855,172

11C05

  16,358,644$

      13,704$

  16,372,348$

  16,476,861$   8,124,328

   1,599,452

49

%

% 14.5 %

%

385 WOODHOUSE, HAROLD   

TIED

TIED

     50

      0

     50

86 %68 %

    585

     24

    609

69%70%

$

$

$

$

$

$

$

$

$

$

$

$

      46,926

$

$

      69,199$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,178,424$

   1,686,804$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

385Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

WOODHOUSE, HAROLD   
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

738-4505
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

hwoodhouse@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

LEWIS & CLARK

LEWIS & CLARK

LEWIS & CLARK/TET

LEWIS & CLARK/TET

Days

S

X

P

00435

25013

00003

0

.3

41.716

9.775

.3

62.78

9.775

0

21.064

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

15.766

0

33.974

MI

MI

MI

MI

KM

KM

KM

KM

67.159

MI

KM

KRINGS-DAMIAN (U5007)

MCCRAY-KEVIN (U5800)

KRINGS-DAMIAN (U5007)

KRINGS-DAMIAN (U5007)

406 444-6225

406 444-6265

406 444-6225

406 444-6225

E

E

E

MI
KM

MI

MI

MI

MI
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District 3 - Great Falls

43

District Totals:

Proj. Count: District Total  Length:
196.031

 113,880,514

 112,936,911$

   1,625,001$

 114,561,913$

 115,778,384$  70,423,837

  11,155,460

61% 9.2 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,165

    112

  2,277

67%

Time
Used

56%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   6,482,000$

  11,590,384$

Engineer

Estimate

Cont.

Pymts.

Days

316.179

MI

KM
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NH 1-10(55)581

NH 20-2(23)29

BR 253-1(11)4

BR-STPE 9009(11)

ROOSEVELT CO LINE-EAST

SOUTH OF SIDNEY - SOUTHWEST

CHERRY CR-7 KM N OF TERRY

TONGUE RIVER - MILES CITY

5495

5527

4536

4174

055

023

011

011

000

000

000

000

180

180

221

221

,SEED,FENCE,SIGN,SEAL & COVER

ING,STRIPING,ELECTRICAL

PMS OVERLAY,GUARDRAIL & BRIDGE

LEVELING,OVERLAY,SEAL & COVER

BRIDGE,GRADE,GRAVEL,PMBS,DRAIN

TWO STRUCTURES,APPROACHES,SIGN

02/06/06

02/06/06

12/07/06

02/06/06

05/31/06

03/23/06

03/10/06

08/31/06

04/11/07

  1,719,504

  4,641,902

  2,412,101

  2,575,492

   1,880,860

   3,811,295

   2,738,266

   2,303,281

    216,666

     34,933

          0

          0

           0

           0

           0

60

80

130

0

7

0

0

0

     188,086

     304,904

     273,827

     222,799

           0

           0

           0

     112,462

     225,362

      18,488

     259,340

   1,852,136

   3,942,352

      66,094

   2,107,374

District 4 - Glendive

04B05

11106

08B06

20106

NORTHERN IMPROVEMENT CO - FARG

NORTHERN IMPROVEMENT CO - FARG

COP CONSTRUCTION LLC          

SLETTEN CONSTRUCTION COMPANY  

  2,097,526

  3,846,228

  2,738,266

  2,303,281

     67

     80

    130

      0

98

103

2

91

60

74

7

116

45

79

2

6.1

5.7

28

12.3

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 29.74
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,361,406

   5,692,155$

     251,599$

   5,943,754$

   5,692,155$   5,794,488

     492,990

102 % 5.8 %

401 ARTHUR, RONALD T.   

TIED

    140

      7

    147

63%69%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     337,824$

     492,990$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

401

406

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

ARTHUR, RONALD T.   

BACON, DAVID        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

787-5701

345-8244

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rarthur@mt.gov

dbacon@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

ROOSEVELT           

RICHLAND            

PRAIRIE             

CUSTER              

Days

Days

P

P

S

X

00001

00020

00253

09054

581.1

28.89

5.03

.1

590.03

49.7

5.03

.1

8.93

20.81

0

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.403

33.565

0

0

MI

MI

MI

MI

KM

KM

KM

KM

47.968

MI

KM

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

ROBERTS-DEVIN (U7485)

ROBERTS-DEVIN (U7485)

406 444-6230

406 345-8214

406 444-7611

406 444-7611

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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BR 2-1(34)2

NH 1-9(39)555

SFCS 363-1(7)9

TONGUE RIVER - MILES CITY

NASHUA - EAST & WEST

EAST OF WAGNER - EAST

3989

2144

4838

034

039

007

000

000

000

221

150

140

ING,ELECTRICAL

GRAVEL,PMBS,SEAL & COVER,BRIDG

NG,SEAL & COVER

TWO STRUCTURES,APPROACHES,SIGN

PAVEMENT PULVERIZATION,GADING,

GRADE,GRAVEL,PLANT MIX SURFACI

02/06/06

08/18/05

10/13/04

03/10/06

10/31/05

02/11/05

11/02/05

  4,780,211

 13,064,677

    934,548

   4,638,061

  14,144,681

     844,327

          0

-     6,340

          0

           0

0

180

90

0

0

0

     464,086

   1,414,468

      84,433

           0

     136,477

     725,336

     130,511

   1,323,453

  12,703,050

     766,511

District 4 - Glendive

20106

01305

04804

SLETTEN CONSTRUCTION COMPANY  

S K CONSTRUCTION, INC.        

21 CONSTRUCTION,INC.          

  4,638,061

 14,138,341

    844,327

      0

    180

     90

29

90

91

29

51

155

75

69

10.3

5.7

17

2

Contract Totals for :

Proj. Count:
   7,355,703

  6,941,342

           0

   6,941,342

   6,941,342   3,430,827

     686,885

49 11.5

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 0
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,767,804

20106

   9,679,608$

           0$

   9,679,608$

   9,679,608$   3,496,921

     960,712

36

%

% 11.8 %

%

406 BACON, DAVID        

TIED

      0

      0

      0

0 %58 %

    130

      0

    130

2%43%

$

$

$

$

$

$

$

$

$

     395,817

$

$

     686,885$

$

$

$

$

$

$

$

$

$

$

$

     414,305$

     960,712$

PENDING

PENDING

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

406

409

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BACON, DAVID        

BUTZLAFF, MIKE      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

345-8244

653-6725

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dbacon@mt.gov

mbutzlaff@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

CUSTER              

VALLEY              

PHILLIPS            

Days

Days

P

P

S

00002

00001

00363

2.72

554.66

8.81

2.72

564.86

9.89

0

10.2

1.08

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

16.452

1.742

MI

MI

MI

KM

KM

KM

0

MI

KM

ROBERTS-DEVIN (U7485)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

406 444-7611

406 345-8214

406 345-8214

E

E

E

MI

MI

KM

KM

MI

MI

MI

PENDING

PENDING
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SFCS 251-2(5)32

STPS 248-2(5)12

SFCS 248-6(7)27

DANIELS CO LINE-NORTH

EAST OF GLENTANA - EAST

PEERLESS - EAST

4354

5520

5800

005

005

007

000

000

000

181

181

181

L & COVER

RIDGE RAIL

RIDGE RAIL

PLANT MIX OVERLAY,LEVELING,SEA

PMS OVERLAY,SEAL & COVER,REV.B

PMS OVERLAY,SEAL & COVER,REV.B

02/07/05

03/06/06

03/06/06

06/29/05

05/16/06

05/16/06

09/07/05

01/24/06

    785,290

  2,820,607

  1,234,946

     770,525

   2,791,899

   1,243,415

          0

          0

          0

           0

           0

           0

45

75

75

0

0

0

      61,642

     279,190

     124,342

           0

           0

           0

      33,760

     121,833

      54,652

     725,686

   2,672,331

   1,223,756

District 4 - Glendive

06204

12206

12206

NORTHERN IMPROVEMENT CO.      

NORTHERN IMPROVEMENT CO - FARG

NORTHERN IMPROVEMENT CO - FARG

    770,525

  2,791,899

  1,243,415

     45

     75

     75

94

96

98

55

44

44

91

125

125

4.7

4.6

4.5

2

Contract Totals for :

Proj. Count:
   4,055,553

  4,035,314

           0

   4,035,314

   4,035,314   3,896,087

     403,532

97 4.5

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

5

Project Mgr. Totals for :

Proj. Count: 20.32
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  18,840,068

12206

  19,794,847$

-      6,340$

  19,788,507$

  19,794,847$  18,091,334

   1,964,075

91

%

% 5.9 %

%

409 BUTZLAFF, MIKE      

TIED

TIED

     75

      0

     75

125 %44 %

    390

      0

    390

85%54%

$

$

$

$

$

$

$

$

$

     176,485

$

$

     403,532$

$

$

$

$

$

$

$

$

$

$

$

   1,066,092$

   1,964,075$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

409

405

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BUTZLAFF, MIKE      

FLEMING, JAY        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6725

233-3628

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mbutzlaff@mt.gov

jfleming@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

DANIELS,ROOSEVEL

DANIELS,VALLEY 

DANIELS,VALLEY 

Days

Days

S 00248

27.49

36.53

9.04

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.581

MI

MI

MI

KM

KM

KM

32.775

MI

KM

ATKINS-TOM (U0168)

GILBERT-KEVIN (U2995)

GILBERT-KEVIN (U2995)

406 444-4188

406 444-6230

406 444-6230

E

MI

MI

KM

KM

MI

MI

MI
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STPU 8006(2)

STPU 8013(2)

STPP 39-1(37)0

STPP 18-2(14)31

STREVELL AVE - MILES CITY

WILSON ST - MILES CITY

LAME DEER-NORTH

ROCK SPRINGS - N & S

4361

4362

5816

2461

002

002

037

014

000

000

000

002

180

180

180

140

ALK,LANDSCAPING

ALK,LANDSCAPING

OVER

US SURFACING & DRAINAGE

GRADING,PMS OVERLAY,CURB/SIDEW

GRADING,PMS OVERLAY,CURB/SIDEW

PLANT MIX SURFACING & SEAL & C

GRADE,GAVEL,PLANT MIX BITUMINO

02/06/06

02/06/06

03/06/06

05/27/04

04/19/06

04/19/06

06/05/06

07/19/04

10/26/06

10/26/06

09/19/06

08/17/06

04/11/07

    276,318

    913,703

    954,251

  7,996,830

     261,485

     874,937

   1,077,657

   8,725,915

          0

     30,490

          0

     83,078

           0

           0

           0

   9,004,829

60

60

45

200

0

2

0

1

      33,770

     111,798

     107,766

     698,073

           0

           0

           0

     698,073

      46,846

     107,018

      52,477

           0

     257,314

     873,467

     998,170

   8,820,003

District 4 - Glendive

01106

01106

08206

10504

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

    261,485

    905,427

  1,077,657

  8,808,993

     60

     62

     45

    201

98

100

93

98

139

96

49

0

120

116

102

100

18.2

12.3

5.3

2

Contract Totals for :

Proj. Count:
   1,190,021

  1,136,422

      30,490

   1,166,912

   1,136,422   1,130,781

     145,568

100 13.6

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

4

Project Mgr. Totals for :

Proj. Count: 4.98
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  10,141,102

01106

  10,939,994$

     113,568$

  11,053,562$

  11,218,908$  10,948,954

     951,407

98

%

% 1.9 %

%

405 FLEMING, JAY        

TIED

TIED

     60

      2

     62

116 %106 %

    305

      3

    308

103 %22%

$

$

$

$

$

$

$

$

$

$

$

$

     153,864

$

$

     145,568$

$

$

$

$

$

$

$

$

$

$

$

$

$

     206,341$

     951,407$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

405Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

FLEMING, JAY        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

233-3628
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jfleming@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

CUSTER              

CUSTERE             

ROSEBUD             

ROSEBUD,GARFIELD

Days

U

U

P

08006

08013

00039

1.01

0

0

1.25

.5

4.24

.24

.5

4.24

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

.387

.806

6.839

MI

MI

MI

MI

KM

KM

KM

KM

8.032

MI

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

406 345-8214

406 345-8214

406 345-8214

406 444-4188

E

E

E

MI
KM

MI

MI

MI

MI
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BR 9028(10)

HSIP 94-4(68)152

STPP 18-1(13)2

STPP 18-1(9)18

WOLF CREEK - 8 KM E OF VIDA

2000 - FENCING - MILES CITY -

NW OF MILES CITY - NW

ANGELA - N & S

4238

4712

5741

2461

010

068

013

009

000

000

000

003

221

310

180

140

DING,REPLACE BRIDGE

,REVISE BRIDGE RAIL

FENCE,DRAIN,SEAL & COVER & STR

GGRADING,GRAVEL,DRAINAGE & SEE

FENCING

LEVEL,PMS OVERLAY,SEAL & COVER

GRADE,GRAVEL,PMBS,BRIDGE,SEED,

11/14/05

11/13/06

02/06/06

02/06/06

01/23/06

07/05/06

03/24/06

    737,759

  1,788,893

  1,911,855

 10,281,344

     865,429

   2,697,940

   1,680,945

  10,357,140

          0

     34,164

     34,131

          0

           0

           0

           0

  11,070,794

90

150

60

200

0

2

15

0

     129,814

     404,692

     134,476

     828,571

           0

           0

           0

     851,264

      92,476

      11,204

      79,829

           0

     866,079

      26,980

     532,545

   3,799,412

District 4 - Glendive

05B05

07406

19106

25106

SLETTEN CONSTRUCTION COMPANY  

CROOKED FORK FENCING          

PRINCE INC                    

M K WEEDEN CONSTRUCTION INC   

    865,429

  2,732,104

  1,715,076

 10,357,140

     90

    152

     75

    200

100

1

32

34

71

3

59

0

83

89

64

10.7

41.5

15

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 10.9
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,982,092

  14,736,025$

      68,295$

  14,804,320$

  15,449,679$   4,358,937

   1,367,739

28% 2.1 %

407 MARTIN, DOUGLAS     
    410

     17

    427

46%7%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      91,033$

   1,390,432$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

404

407

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KUROKAWA, MARK      

MARTIN, DOUGLAS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

653-6720

233-3604

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mkurokawa@mt.gov

doumartin@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

McCONE              

CUSTER,PRAIRIE 

CUSTER              

CUSTER,ROSEBUD 

Days

Days

X

P

28402

00018

4.69

2.15

4.69

13.05

0

10.9

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

17.581

MI

MI

MI

MI

KM

KM

KM

KM

17.581

MI

KM

ROBERTS-DEVIN (U7485)

FRANK-JAMES (U2859)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

406 444-7611

406 345-8214

406 444-6230

406 345-8214

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 1-9(38)573

NH 99-1(9)0

STPP 2-2(29)84

STPS 323-1(24)25

OSWEGO - E & W

MALTA - NORTHEAST

BAKER - EAST

40 KM S OF EKALAKA-S (PHASE II

2147

5815

4835

4138

038

009

029

024

000

000

000

000

150

180

181

140

EATED BASE COURSE,RESURFACE,GU

FACING,SEAL & COVER & GUARDRAI

PULVERIZATION,WIDING,CEMENT TR

PLANT MIX OVERLAY,SEAL & COVER

COLD MILLING,PLANT MIX BIT.SUR

GRADING & GRAVEL SURFACING

07/09/04

11/14/05

03/07/05

08/12/05

08/16/04

08/24/06

08/08/05

08/23/05

08/09/06

11/08/06

  7,040,269

  1,086,921

  1,721,130

  4,915,208

   7,011,759

   1,250,246

   1,915,392

   6,150,370

    681,424

-     2,462

-     7,936

    110,050

   7,415,137

           0

   1,941,195

150

45

60

0

4

0

0

0

     560,941

     150,030

     191,539

     553,533

     918,688

           0

     100,823

   1,055,780

      90,787

      90,152

     440,954

   7,358,156

   1,047,013

   1,967,953

   6,183,623

District 4 - Glendive

06B03

08B05

02205

05905

E.H. OFTEDAL AND SONS, INC.   

RIVERSIDE CONTRACTING INC     

PRINCE, INC                   

WICKENS CONSTRUCTION, INC.    

  7,693,183

  1,247,785

  1,907,456

  6,260,420

    154

     45

     60

      0

99

84

101

101

115

61

89

80

123

87

100

14.3

8.7

4.6

7.1

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 7
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,127,190

   8,262,005$

     678,962$

   8,940,968$

   8,665,383$   8,405,169

     710,971

97% 13.6 %

402 PISK, RANDAL        
    195

      4

    199

115 %107 %

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,146,567$

   1,068,718$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

402

408

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

PISK, RANDAL        

RUDE, DWAYNE        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

228-9478

233-3612

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

rpisk@mt.gov

drude@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

VALLEY              

PHILLIPS            

FALLON              

CARTER              

Days

Days

P

P

S

00099

00002

00323

0

84

24.876

7

95.5

37.591

7

11.5

12.715

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

11.29

18.548

20.508

MI

MI

MI

MI

KM

KM

KM

KM

11.29

MI

KM

ATKINS-TOM (U0168)

GILBERT-KEVIN (U2995)

FRANK-JAMES (U2859)

LUNDMAN-GARY (U5379)

406 444-4188

406 444-6230

406 345-8214

406 345-8228

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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NH 57-6(11)280

STPP 51-1(3)0

STPS 253-1(9)23

CIRCLE - SOUTHEAST

JCT MT 200S - NORTHEAST

37 KM NW OF TERRY - NORTH

5155

5516

2824

011

003

009

000

000

000

181

181

140

VER

VER

.SURFACING

LEVELING,PMS OVERLAY,SEAL & CO

LEVELING,PMS OVERLAY,SEAL & CO

GRADING,GRAVEL & PLANT MIX BIT

11/14/05

11/14/05

03/07/05

04/27/05

  2,958,085

  1,337,510

  8,598,632

   2,865,072

   1,304,066

   9,715,157

          0

          0

    464,929

           0

           0

  10,297,310

90

90

200

0

0

8

     229,206

     104,325

     777,213

           0

           0

     777,213

     154,602

      55,078

     745,430

   2,440,008

   1,102,805

  10,273,979

District 4 - Glendive

03C05

03C05

05205

PRINCE INC                    

PRINCE INC                    

E.H. OFTEDAL AND SONS, INC.   

  2,865,072

  1,304,066

 10,180,086

     90

     90

    208

85

85

100

67

53

96

128

128

101

6.3

5

7.3

2

Contract Totals for :

Proj. Count:
   4,295,595

  4,169,138

           0

   4,169,138

   4,169,138   3,542,813

     333,531

85 5.9

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 24.215
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   6,636,338

03C05

   8,065,762$

     102,114$

   8,167,876$

   8,091,565$   8,151,576

     745,072

101

%

% 6.5 %

%

408 RUDE, DWAYNE        

TIED

TIED

     90

      0

     90

128 %63 %

     60

      0

     60

265 %81%

$

$

$

$

$

$

$

$

$

     209,680

$

$

     333,531$

$

$

$

$

$

$

$

$

$

$

$

     531,106$

     654,356$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

408

403

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

RUDE, DWAYNE        

SLASKA, JIM         

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

233-3612

345-8240

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

drude@mt.gov

jslaska@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

MCCONE & DAWSON

MCCONE & DAWSON

PRAIRIE             

Days

Days

S 00253

23

36.6

13.6

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

21.935

MI

MI

MI

KM

KM

KM

39.056

MI

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

ATKINS-TOM (U0168)

406 345-8214

406 345-8214

406 444-4188

E

MI

MI

KM

KM

MI

MI

MI
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STPP 57-7(19)326

STPP 98-1(4)0

STPP-STPHS 57-7(20)327

IM 94-6(49)191

STPP 27-3(21)55

BUSINESS LOOP - GLENDIVE

BUSINESS LOOP - GLENDIVE

2002 - SIGNALS - E OF GLENDIVE

DAWSON CO LINE - NE

WIBAUX - SOUTH

5158

5159

5387

5494

5918

019

004

020

049

021

000

000

000

000

000

180

180

410

180

180

GUARDRAIL & STRIPING

DRAIL & STRIPING

DRAIL,TRAFFIC SIGNALS & STRIPI

GUARDRAIL,SIGN,STRIPE

TRAFFIC SIGNALS

COLD MILLING,RAP,PMBS OVERLAY,

COLD MILLING,PMBS OVERLAY,GUAR

COLD MILLING,PMBS OVERLAY,GUAR

PMBS,SEAL & COVER,BRIDGE RAIL,

04/07/05

04/07/05

04/07/05

04/07/05

12/18/06

06/06/05

06/06/05

06/06/05

06/06/05

  1,547,254

    584,839

     88,335

  6,332,629

  4,931,620

   1,309,794

     477,494

      78,678

   5,209,271

   4,681,706

-    11,699

-     7,421

          0

      7,439

          0

           0

           0

           0

           0

           0

150

150

150

150

75

0

0

0

10

0

     104,784

      38,200

       6,294

     416,742

     421,334

           0

           0

           0

           0

           0

     142,674

      29,610

       7,071

     226,396

      16,053

   1,259,464

     427,461

      74,135

   5,383,635

      46,817

District 4 - Glendive

06305

06305

06305

06305

09C06

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

PRINCE, INC                   

PRINCE INC                    

  1,298,095

    470,073

     78,678

  5,216,710

  4,681,706

    150

    150

    150

    160

     75

96

90

94

103

1

136

78

112

54

4

123

123

123

115

11.3

6.9

9.5

4.2

34.3

4

Contract Totals for :

Proj. Count:
   8,553,057

  7,075,237

-     11,681

   7,063,556

   7,075,237   7,144,695

     566,020

101 5.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 61.878
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  26,378,904

06305

  25,641,238$

     453,248$

  26,094,486$

  26,223,391$  21,008,304

   2,098,098

80

%

% 6.6 %

%

411 SLASKA, JIM         

TIED

TIED

TIED

TIED

    150

     10

    160

115 %72 %

    515

     18

    533

96%66%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     405,751

$

$

     566,020$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,376,914$

   2,098,098$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

403Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

SLASKA, JIM         
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

345-8240
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jslaska@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

DAWSON              

DAWSON              

DAWSON              

DAWSON              

WIBAUX              

Days

P

P

P

I

P

00057

00098

00057

00094

00027

325.99

0

326.665

191.252

54.75

329.33

1.84

326.665

210

79.1

3.34

1.84

0

18.748

24.35

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.387

2.968

0

30.239

39.274

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

99.803

MI

KM

FRANK-JAMES (U2859)

FRANK-JAMES (U2859)

PETERSON-ROY (U1791)

ATKINS-TOM (U0168)

LUNDMAN-GARY (U5379)

406 345-8214

406 345-8214

406 444-1280

406 444-4188

406 345-8228

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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District 4 - Glendive

30

District Totals:

Proj. Count: District Total  Length:
159.033

 100,972,663

 103,677,063$

   1,661,446$

 105,338,510$

 105,680,965$  81,121,762

   9,420,878

77% 6.5 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  2,235

     49

  2,284

84%

Time
Used

54%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   5,262,658$

   9,710,602$

Engineer

Estimate

Cont.

Pymts.

Days

256.505

MI

KM
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STPHS 532-1(4)12

STPP 78-2(10)37

STPP 45-1(24)17

NH 0002(754)

SLOPE FLATTENING-NORTH OF LAUR

COLUMBUS - SOUTH

MELVILLE-N & S

MAIN ST & 1ST AVE - ROUNDUP

3641

0920

5187

5180

004

010

024

754

000

000

000

000

310

140

181

181

EL

SE,PLANT MIX SURFACING,SEAL &

 & BRIDGE REVISIONS

SLOPE FLATTENING-NORTH OF LAUR

GRADE,GRAVEL,CEMENT TREATED BA

PLANT MIX OVERLAY,SEAL & COVER

MILLING,PMS,ADA CORNERS

09/06/02

10/03/05

03/06/06

11/13/06

11/08/02

12/12/05

08/10/06

05/19/03

10/06/04

    121,638

 13,538,547

  2,272,186

    781,351

     118,008

  14,275,836

   2,394,265

     645,680

-       910

    791,931

-     5,380

          0

     136,740

  15,630,073

           0

           0

30

300

45

90

0

23

0

0

      11,801

   1,713,100

     239,426

      77,482

      54,696

   1,775,729

           0

           0

      53,544

   1,453,514

     183,338

      13,197

     131,743

  11,496,508

   2,236,368

       6,457

District 5 - Billings

01602

02905

01206

05B06

J & S CONSTRUCTION INC.       

WICKENS CONSTRUCTION, INC.    

CENTURY COMPANIES INC         

J T L GROUP INC - BILLINGS    

    117,098

 15,067,768

  2,388,886

    645,680

     30

    323

     45

     90

96

74

93

1

98

82

77

17

40

39

144

40.6

12.6

8.2

204.4

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 7.29
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,660,185

  14,393,844$

     791,021$

  15,184,866$

  15,766,813$  11,628,251

   1,724,901

74% 13 %

501 BERGEN, PERRY       
    330

     23

    353

39%82%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,507,058$

   1,830,425$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

501

502

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

BERGEN, PERRY       

DYEKMAN JEFF        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0259

657-0267

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3734

670-4062

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

pebergen@mt.gov

jdyekman@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

STILLWATER          

SWEET GRASS

MUSSELSHELL

Days

Days

S

P

00532

00078

10.1

37.2

8.59

46

-1.51

8.8

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

-2.435

14.194

MI

MI

MI

MI

KM

KM

KM

KM

11.759

MI

KM

KELLER-SCOTT (U4748)

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

406 994-1843

406 444-7634

406 657-0229

406 657-0232

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH 53-2(8)46

STPP 14-4(21)146

STPS 302-1(8)10

IM 94-2(32)63

MAIN STREET - LAVINA

LAVINA - EAST

JCT SEC.-401-E & W

CULVERT REPAIR - WEST OF HYSHA

3924

5185

5817

6160

008

021

008

032

000

000

000

000

140

181

181

141

IDEWALK

,PAVEMENT MARKINGS

ER,BRIDGE RAIL REVISIONS

EL,PMS

GRADE,GRAVEL,PMS,CURB,GUTTER,S

COLD MILLING,PMBS,SEAL & COVER

PLANT MIX SURFACING,SEAL & COV

CULVERT REPLACEMENT,GRADE,GRAV

12/18/06

12/12/05

02/06/06

05/04/06

04/09/07

09/05/06

08/01/06

05/08/06

10/20/06

09/19/06

  1,331,190

  1,749,696

    830,247

  1,143,962

   1,127,909

   1,581,198

     777,947

   1,030,555

          0

-    56,387

          0

          0

           0

           0

           0

           0

90

45

30

0

0

0

0

0

     169,186

     158,120

      93,354

     171,594

           0

           0

           0

           0

      34,767

     113,967

      52,884

     121,356

      11,280

   1,317,929

     796,557

     899,606

District 5 - Billings

05C06

12C05

14106

15406

RIVERSIDE CONTRACTING INC     

CENTURY COMPANIES INC         

J T L GROUP INC - BILLINGS    

FOUR BEERS INC                

  1,127,909

  1,524,811

    777,947

  1,030,555

     90

     45

     30

      0

1

83

102

87

21

72

57

71

120

77

308.2

8.6

6.6

13.5

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

6

Project Mgr. Totals for :

Proj. Count: .331
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,108,632

   7,557,554$

-     61,767$

   7,495,788$

   7,557,554$   5,268,197

     909,162

70% 9.9 %

502 DYEKMAN JEFF        
    300

      0

    300

54%57%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     519,509$

     909,162$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

502

506

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

DYEKMAN JEFF        

KOSKI TOM           

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0267

538-1326

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4062

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jdyekman@mt.gov

tkoski@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

GOLDEN VALLEY  

GOLDEN VALLEY,MU

YELLOWSTONE 

TREASURE            

Days

Days

P

I

00053

00094

45.66

63.096

45.99

63.097

.33

.001

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.532

.002

MI

MI

MI

MI

KM

KM

KM

KM

.534

MI

KM

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

DAHLKE-RYAN (U4059)

406 657-0232

406 657-0229

406 657-0229

406 444-6226

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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NH-IM 0002(575)

STPHS 61-3(22)85

NH 57-5(27)159

NH 61-3(23)45

NH 57-5(30)159

STPP 81-1(15)36

D5/D4 - CULVERTS

2000-GUARDRAIL-3 KM SOUTH OF F

MOSBY REST AREA

GRASS RANGE - NORTH

CULVERTS-MOSBY EAST

JCT US 191 - WEST

4371

4718

2013

4846

4728

5745

575

022

027

023

030

015

000

000

000

000

000

000

141

310

111

180

141

181

CAL,SEWER,IRRIGATION,LANDSCAPI

,PAVEMENT MARKINGS

D5/D4 CULVERTS RREPLACEMENTS

GUARDRAIL,BOXBEAM,EMBANKMENT

STRUCTURE,WATER SUPPLY,ELECTRI

OVERLAY & CRACKSEALING

CULVERT REPLACEMENT

OVERLAY,SEAL & COVER,GUARDRAIL

10/20/06

11/14/05

04/29/04

03/06/06

11/15/04

04/10/06

03/21/07

03/15/06

06/14/04

09/27/06

06/16/05

05/22/06

10/02/06

05/11/06

10/05/06

  1,960,375

    605,485

  2,153,988

  1,708,460

    419,804

    886,819

   2,665,428

     651,996

   2,001,308

   1,626,636

     469,286

     919,728

          0

          0

    195,154

          0

    113,211

          0

           0

     701,500

   2,145,396

           0

     569,023

           0

90

45

120

30

60

30

0

0

18

0

23

0

     399,814

      78,240

     300,196

     211,463

      61,007

      91,973

           0

     100,000

     295,681

           0

     153,637

           0

      27,214

     106,093

     273,881

     105,117

     152,366

      60,423

      26,658

     701,361

   2,126,227

   1,511,661

     610,635

     924,751

District 5 - Billings

01806

02305

02404

03206

05804

07306

MARTIN CONSTRUCTION INC - ND  

OMO CONSTRUCTION INC          

CENTURY COMPANIES, INC.       

CENTURY COMPANIES INC         

SIERRA ROCK AND DIRT, INC.    

CENTURY COMPANIES INC         

  2,665,428

    651,996

  2,196,462

  1,626,636

    582,497

    919,728

     90

     45

    138

     30

     83

     30

1

100

99

93

107

101

7

106

93

50

99

66

100

99

90

93

187

102.1

15.1

12.9

7

25

6.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Description

UPN Number Contract No.

506Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

KOSKI TOM           
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

538-1326
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

tkoski@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

County:

FERGUS              

FERGUS              

GARFIELD            

FERGUS              

GARFIELD            

FERGUS              

Days

P

P

P

P

P

00061

00057

00061

00057

00081

85.3

159.8

45.163

158.8

35.9

86.1

159.8

54.7

161

42.4

.8

0

9.537

2.2

6.5

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

1.29

0

15.382

3.548

10.484

MI

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

KM

LLOYD-MIKI (U0413)

PETERSON-ROY (U1791)

CONWAY-TIM (U1589)

DAHLKE-RYAN (U4059)

STUDT-MARK (U8724)

NELSON-RODNEY (U6449)

406 444-9200

406 444-1280

406 444-7292

406 444-6226

406 444-9191

406 657-0229

E

E

E

E

E

MI
KM

MI

MI

MI

MI

MI

MI
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NH 61-1(14)22

MT 236-1(10)44

STPP 45-1(17)8

STPP 45-1(21)4

FLATWILLOW CREEK - N & S

CLAGETT HILL

13 KM NORTH OF BIG TIMBER - NO

SWAMP CREEK APPROACH - 6 KM NO

5973

3176

1300

4606

014

010

017

021

000

000

000

000

181

120

140

140

ANT MIX SURFACING,PERSTRESSED

APPROACH ROAD,PARKING AREA,GUA

MILL,PMS OVERLAY,SEAL & COVER,

GRADING & GRAVEL SURFACING

GRADING,CEMENT TREATED BASE,PL

GRADING,GRAVEL & SURFACING OF

12/18/06

05/26/05

02/09/04

02/09/04

08/15/05

03/29/04

03/29/04

11/18/05

11/18/05

  2,028,762

  4,618,448

  8,409,892

    102,584

   1,820,257

   2,832,553

   8,801,013

     103,822

          0

  1,109,332

  1,349,853

      8,000

           0

   4,035,660

  10,291,513

     106,159

45

120

180

180

0

80

29

0

     182,026

     283,255

     880,101

      10,382

           0

     696,385

   1,129,237

      40,340

       1,980

     643,559

   1,145,784

      14,993

      18,202

   3,963,416

  10,275,314

     103,098

District 5 - Billings

10C06

16405

02903

02903

CENTURY COMPANIES INC         

M K WEEDEN CONSTRUCTION, INC. 

M A DEATLEY CONSTRUCTION      

M A DEATLEY CONSTRUCTION      

  1,820,257

  3,941,885

 10,150,866

    111,822

     45

    200

    209

    180

1

98

100

97

1

92

101

37

83

91

106

10.9

16.2

11.2

14.5

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 19.037
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  14,382,141

  12,987,192$

   1,417,697$

  14,404,889$

  14,483,628$   9,882,911

   1,607,974

68% 13.9 %

506 KOSKI TOM           

TIED

TIED

    540

    121

    661

77%64%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,370,633$

   2,130,979$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

506

509

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

KOSKI TOM           

LEMMON/COLUMBUS     

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

538-1326

322-9061

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tkoski@mt.gov

mlemmon@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

FERGUS,PETROLEU

FERGUS              

SWEET GRASS

SWEET GRASS

Days

Days

P

P

00045

00045

8

3.97

17.2

3.97

9.2

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

14.839

0

MI

MI

MI

MI

KM

KM

KM

KM

30.704

MI

KM

DAHLKE-RYAN (U4059)

BENTE-FREDRICK (U0547)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

406 444-6226

406 444-7634

406 657-0232

406 657-0232

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BR 384-1(12)0

NH 37-1(29)19

STPS 416-1(12)9

BIGHORN RIVER - HARDIN

WEST OF BUSBY - WEST

JCT. SEC-418-WEST

3995

4844

5746

012

029

012

000

000

000

221

181

181

ETE GIRDER STRUCTURE,GRADING,G

,G'RAIL,PVMT MARKINGS

,G'RAIL,PVMT MARKINGS

180METER COMPOSITE STL & CONCR

OVERLAY,GUARDRAIL,SEAL & COVER

OVERLAY,GUARDRAIL,SEAL & COVER

12/12/05

05/08/06

05/08/06

03/03/06   4,764,819

  1,108,867

    722,418

   5,781,911

   1,117,267

     748,916

      5,152

          0

          0

           0

           0

           0

180

90

90

0

0

0

     867,287

     122,899

      89,870

           0

           0

           0

     351,079

      20,996

      32,234

   5,324,677

     267,298

     676,370

District 5 - Billings

04C03

05206

05206

MORGEN AND OSWOOD CONSTRUCTION

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

  5,787,063

  1,117,267

    748,916

    180

     90

     90

92

24

90

40

17

36

86

48

48

6.6

7.9

4.8

2

Contract Totals for :

Proj. Count:
   8,512,476

  8,904,835

   1,357,853

  10,262,688

  10,397,672  10,378,412

     890,483

100 11.2

TBD

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

2

Project Mgr. Totals for :

Proj. Count: 9.2
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   8,512,476

02903

   8,904,835$

   1,357,853$

  10,262,688$

  10,397,672$  10,378,412

     890,483

100

%

% 11.2 %

%

509 LEMMON/COLUMBUS     

TIED

TIED

    180

     29

    209

91 %99 %

    180

     29

    209

91%99%

$

$

$

$

$

$

$

$

$

   1,160,777

$

$

   1,169,577$

$

$

$

$

$

$

$

$

$

$

$

   1,160,777$

   1,169,577$

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

509

505

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

LEMMON/COLUMBUS     

MUHLBEIER, JAY      

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

322-9061

665-2774

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

   -    

670-7889

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

mlemmon@mt.gov

jmuhlbeier@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

BIG HORN            

BIG HORN,YELLOWS

BIG HORN,YELLOWS

Days

Days

S

P

S

00384

00037

00416

.51

18.885

9.2

.51

22.184

9.208

0

3.299

.008

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

0

5.321

.013

MI

MI

MI

KM

KM

KM

14.839

MI

KM

BENTE-FREDRICK (U0547)

NELSON-RODNEY (U6449)

NELSON-RODNEY (U6449)

406 444-7634

406 657-0229

406 657-0229

E

E

E

MI

MI

KM

KM

MI

MI

MI
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NH 37-1(34)22

STPP 48-1(27)18

IM 94-2(31)67

STPS 384-1(19)13

SFCS 313-1(14)29

BUSBY - EAST & WEST

JCT I-94 - SOUTH

HYSHAM INTCH-EAST

EAST OF HARDIN - EAST

9 KM SOUTH OF ST. XAVIER - SOU

4844

5189

5498

5205

4893

034

027

031

019

014

000

000

000

000

000

181

181

180

181

180

,G'RAIL,PVMT MARKINGS

OUS SURF,STRIPING,SEAL & COVER

STRIPING

 COVER,& BRIDGE RAIL REVISION

 COVER,BRIDGE RAIL REVISION &

OVERLAY,GUARDRAIL,SEAL & COVER

COLD MILLING,PLANT MIX BITUMIN

COLD MILLING,PMBS,GUARDRAIL &

PLANT MIX BIT.SURFACING,SEAL &

PLANT MIX BIT.SURFACING,SEAL &

05/08/06

12/12/05

03/06/06

05/26/05

05/26/05

06/15/06

07/28/06

08/25/05

08/25/05

09/25/06

08/18/06

08/18/06

04/12/07

04/03/07

04/03/07

  1,462,475

  1,494,578

  4,627,716

  1,994,538

    633,695

   1,496,781

   1,386,401

   3,934,733

   2,316,255

     720,481

          0

          0

    216,535

      1,610

          0

           0

           0

   4,170,900

   2,443,899

           0

90

45

45

75

75

0

0

0

0

0

     164,646

     166,369

     393,473

     231,625

      72,048

           0

           0

     182,541

     146,634

           0

      22,736

      63,379

     166,284

     144,437

      80,654

     362,056

   1,492,550

   3,615,043

   2,474,738

     865,835

District 5 - Billings

05206

05A05

07A05

10105

10105

RIVERSIDE CONTRACTING INC     

J T L GROUP INC - BILLINGS    

PRINCE INC                    

RIVERSIDE CONTRACTING, INC.   

RIVERSIDE CONTRACTING, INC.   

  1,496,781

  1,386,401

  4,151,267

  2,317,865

    720,481

     90

     45

     45

     75

     75

24

108

87

101

120

14

38

91

99

112

48

69

144

101

101

6.3

4.2

4.6

5.8

9.3

3

2

Contract Totals for :

Contract Totals for :

Proj. Count:

Proj. Count:

   3,293,760

   2,628,233

  3,362,964

  3,036,736

           0

       1,610

   3,362,964

   3,038,346

   3,362,964

   3,164,380

   1,305,724

   3,340,573

     377,415

     303,673

39

106

5.8

6.7

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

05206

10105

%

%

%

%

TIED

TIED

TIED

     90

     75

      0

      0

     90

     75

48

101

%

%

20

103

%

%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

      75,966

     225,091

$

$

$

$

     377,415

     218,682

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Project Id

Project Description

UPN Number Contract No.

505Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

MUHLBEIER, JAY      
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

665-2774
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-7889

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

jmuhlbeier@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

BIG HORN,YELLOWS

YELLOWSTONE 

TREASURE            

BIG HORN            

BIG HORN            

Days

P

I

S

S

00037

00094

00384

00313

22.184

67

12.6

29.02

27.138

78.3

25.7

34.23

4.954

11.3

13.1

5.21

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

7.99

18.226

21.129

8.403

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

NEVILLE-GARY (U6481)

NELSON-RODNEY (U6449)

NEVILLE-GARY (U6481)

NEVILLE-GARY (U6481)

406 657-0232

406 657-0229

406 657-0232

406 657-0232

E

E

E

E

MI
KM

MI

MI

MI

MI

MI
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STPS 310-2(10)34

IM-STPHS 90-8(154)433

STPP 81-1(13)27

BR 9002(27)

MUSSELSHELL-N & S

WEST LAUREL INTERCHANGE

EAST OF JUDITH RIVER-EAST

BNRR OVERPASS - TOLUCA

5199

4444

4888

3436

010

154

013

027

000

000

000

000

181

230

181

221

ER

 APPROACH WORK

VER,REVISE BRIDGE RAIL

ROAD WORK

PLANT MIX SURFACING,SEAL & COV

BRIDGE DECK REHAB,WIDENING,PMS

COLD MILLING,OVERLAY,SEAL & CO

BRIDGE REPLACEMENT & APPROACH

02/06/06

06/05/06

03/06/06

08/18/05

07/10/06

06/19/06

05/31/06

10/11/05

10/08/06

12/21/06

  1,130,683

  3,686,903

  1,251,813

  2,363,327

   1,157,709

   3,680,245

   1,150,599

   2,237,894

     13,702

     14,309

          0

          0

           0

           0

           0

           0

30

0

50

120

0

2

0

0

     138,925

     653,940

     138,072

     335,684

           0

           0

           0

           0

      73,323

     182,057

      76,002

     283,277

   1,168,642

   2,248,983

   1,071,192

   2,188,462

District 5 - Billings

21106

01506

02206

03705

J T L GROUP INC - BILLINGS    

SLETTEN CONSTRUCTION COMPANY  

CENTURY COMPANIES INC         

SLETTEN CONSTRUCTION CO       

  1,171,411

  3,694,554

  1,150,599

  2,237,894

     30

      2

     50

    120

101

61

93

98

53

28

55

84

63

162

98

6.3

8.1

7.1

12.9

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

9

Project Mgr. Totals for :

Proj. Count: 44.213
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  17,939,789

  18,660,454$

     236,999$

  18,897,452$

  19,024,265$  16,247,209

   2,247,142

85% 5.9 %

505 MUHLBEIER, JAY      
    465

      0

    465

83%49%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     955,122$

   1,951,219$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

505

507

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

MUHLBEIER, JAY      

RIEGER, PAUL        

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

665-2774

657-0264

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-7889

670-3735

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

jmuhlbeier@mt.gov

prieger@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

MUSSELSHELL

YELLOWSTONE 

FERGUS              

BIG HORN            

Days

Days

S

I

P

X

00310

00090

00081

81016

33.3

433.01

26.723

33.52

39.642

433.01

35.9

33.52

6.342

0

9.177

0

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

10.229

0

14.802

0

MI

MI

MI

MI

KM

KM

KM

KM

71.311

MI

KM

NELSON-RODNEY (U6449)

OLSEN-JEFF (U6628)

NELSON-RODNEY (U6449)

OLSEN-JEFF (U6628)

406 657-0229

406 444-7610

406 657-0229

406 444-7610

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI
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BH 0002(745)

BR 9005(33)

MT (008)

BR 9023(13)

AR 5102042(1)

D5 - SCOUR PROTECTION

BEAR CR - BEARCREEK

SLIDE REPAIR - BEARTOOTH PASS

JUDITH RIVER - 7 KM NE OF HOBS

BRIDGE REPAIR - MOSSMAIN INT

4678

4839

4374

4542

4961

745

033

008

013

001

000

000

000

000

000

232

223

140

221

999

X BITUMINOUS SURFACING

D-5 SCOUR PROTECTION

PIPE & APPROACHES

DIGOUTS,GRAVEL,PCCP & PLANT MI

STRUCTURE,APPROACHES

BRIDGE REPAIR-MOSSMAIN INT.

12/12/05

12/18/06

09/02/03

03/06/06

06/07/02

03/28/06

10/16/03

05/01/06

07/08/02

12/11/06

05/27/04

12/04/06

08/16/02

09/27/04

10/10/02

    527,266

    313,340

  1,084,158

    568,303

     59,013

     896,116

     273,828

     496,721

     515,523

      78,489

      7,000

          0

          0

          0

      4,000

           0

           0

           0

           0

           0

90

60

0

90

30

1

0

0

0

0

     134,417

      41,074

      59,607

      61,862

      11,773

           0

           0

           0

           0

           0

      50,414

      11,096

      68,364

      96,026

           0

     855,339

       2,738

     441,188

     475,755

      79,078

District 5 - Billings

04C05

06C06

08803

13206

17502

DONNES INC                    

TOTAL ASPHALT REPAIR INC      

COP CONSTRUCTION L.L.C.       

SLETTEN CONSTRUCTION COMPANY  

DIAMOND CONSTRUCTION, INC.    

    903,116

    273,828

    496,721

    515,523

     82,489

     91

     60

      0

     90

     30

95

1

89

92

101

38

27

115

155

0

55

96

50

5.9

405.3

15.5

20.2

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

8

Project Mgr. Totals for :

Proj. Count: 9.347
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   9,854,123

   9,329,415$

      25,309$

   9,354,724$

   9,329,415$   7,362,735

   1,436,429

79% 10.4 %

507 RIEGER, PAUL        
    440

      3

    443

79%53%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

     767,236$

   1,436,429$

Claim Status:

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A

N/A

Project Id

Project Description

UPN Number Contract No.

507Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

RIEGER, PAUL        
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

657-0264
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

670-3735

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

prieger@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:

County:

County:

County:

County:

County:

VARIES              

CARBON              

CARBON              

JUDITH BASIN        

YELLOWSTONE 

Days

M

P

X

00171

00028

23311

.01

51.15

2.9

0

.01

51.32

2.9

0

0

.17

0

0

System|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

0

.274

0

0

MI

MI

MI

MI

MI

KM

KM

KM

KM

KM

15.076

MI

KM

OLSEN-JEFF (U6628)

KELLER-SCOTT (U4748)

NEVILLE-GARY (U6481)

OLSEN-JEFF (U6628)

406 444-7610

406 994-1843

406 657-0232

406 444-7610

E

E

E

MI
KM

MI

MI

MI

MI

MI
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ER 28-2(27)46

STPP 72-1(8)0

STPP 78-1(13)6

SFCX-STPHS 56(54)

SLIDE REPAIR

WYOMING LINE - BELFRY

NW OF RED LODGE-NW

SAFETY IMPROVEMENTS - OLD US 3

5782

4065

5501

4443

027

008

013

054

000

000

000

000

140

140

181

310

INAGE,GUARD RAIL

E BR.RAIL

RPL,PL MIX SURF,GRDRL,SIGN,PV

SLIDE REPAIR

GRADING,GRAVEL,PMS OVERLAY,DRA

PMS OVERLAY,SEAL & COVER,REVIS

GRADE,GRAVEL,DRNG,IRR STR,BRG

06/15/05

11/13/06

04/10/06

08/30/04

06/15/05

08/28/06

02/03/05

09/14/06

01/10/07

          0

 12,141,413

  1,762,581

  4,264,852

  20,000,000

  12,515,352

   1,701,921

   3,630,714

    110,525

     47,022

    152,427

    344,338

  17,540,605

           0

   4,339,035

0

240

45

120

0

1

6

87

   2,886,254

   1,001,228

     170,192

     399,379

     908,012

           0

     928,307

     967,439

     139,687

     129,445

     879,993

  15,659,821

     471,262

   1,669,629

   4,241,695

District 5 - Billings

01F05

04506

11206

06404

                              

RIVERSIDE CONTRACTING INC     

RIVERSIDE CONTRACTING INC     

EMPIRE SAND AND GRAVEL COMPANY

 20,110,525

 12,562,373

  1,854,348

  3,975,053

      0

    241

     51

    207

89

4

98

98

107

14

76

95

11

65

105

6.2

29.6

7.8

20.7

TBD

TBD

TBD

TBD

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 34.74
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  13,903,994

  34,217,273$

     309,974$

  34,527,246$

  31,757,878$  17,800,712

   4,057,674

56% 6.9 %

504 SANDINE DON         
    285

      7

    292

21%59%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,236,571$

   2,079,432$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

504

508

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SANDINE DON         

SHUPAK,TOM          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

446-1728

657-0271

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-3738

670-4054

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

dsandine@mt.gov

tshupak@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

CARBON              

CARBON              

CARBON              

YELLOWSTONE 

Days

Days

P

P

P

X

00028

00072

00078

56788

46

0

5.1

.1

56

10.54

19.3

2.3

10

10.54

14.2

2.2

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

16.129

17

22.903

3.548

MI

MI

MI

MI

KM

KM

KM

KM

56.032

MI

KM

MCARTHUR-MAC (U1178)

DAHLKE-RYAN (U4059)

DAHLKE-RYAN (U4059)

THOLT-ROBERT (U8927)

406 444-6015

406 444-6226

406 444-6226

406 444-6256

E

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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BR-IM 1010(2)

STPX 56788(8)

SMP 0599(02)

NH 16-1(45)1

WEST BILLINGS-KING AVE BRIDGES

NE OF BILLINGS - NE

BILLINGS DISTRICT -CRUSH AND S

MAIN ST - BILLINGS HTS

1050

5213

4731

4367

002

008

002

045

000

000

000

000

221

180

999

181

L & COVER,STRUCTURES

,BRIDGE RAIL

OUS SURFACING,ADA RAMPS,ELECTR

GRADE,GRAVEL SURFACING,PMS,SEA

COLD MILLING PMBS,SEAL & COVER

CRUSHING & STOCKPILING

COLD MILLING,PLANT MIX BITUMIN

04/10/06

11/14/05

07/13/01

03/08/04

06/16/06

05/15/06

08/20/01

05/04/04

12/08/06

10/18/01

03/10/05

01/07/02

08/24/06

 10,141,489

  1,196,306

    125,063

  1,593,783

  12,386,373

   1,179,118

      74,988

   1,732,222

          0

          0

          0

          0

           0

           0

   1,858,965

425

45

0

60

-50

0

0

3

   1,857,956

     141,495

       7,499

     138,578

           0

           0

     353,203

     419,731

      84,080

           0

     269,608

   6,626,850

   1,126,081

      75,082

   1,861,783

District 5 - Billings

08306

09B05

10601

13204

SLETTEN CONSTRUCTION COMPANY  

J T L GROUP INC - BILLINGS    

PURCELL CONSTRUCTION          

EMPIRE SAND AND GRAVEL COMPANY

 12,386,373

  1,179,118

     74,988

  1,732,222

    375

     45

      0

     63

54

96

100

100

23

59

0

76

96

116

6.3

7.5

14.5

TBD

TBD

TBD

%

%

%

%

%

%

%

%

%

%

%

%

%

3

Project Mgr. Totals for :

Proj. Count: 9.023
Project Mgr. Total Length:

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

  15,602,647

  17,196,205$

     344,338$

  17,540,544$

  17,904,526$  11,994,626

   2,398,830

67% 11.5 %

508 SHUPAK,TOM          
    590

     37

    627

41%47%

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

$

   1,383,804$

   2,927,758$

PENDING

Claim Status:

Claim Status:

Claim Status:

Claim Status:

N/A

N/A N/A

Project Id

Project Id

Project Description

Project Description

UPN Number

UPN Number

Contract No.

Contract No.

508

510

Project Mgr.

Project Mgr.

Contractor Name

Contractor Name

Work Type

Work Type

Work Description

Work Description

Work Description (cont.)

Work Description (cont.)

SHUPAK,TOM          

UNASSIGNED          

Award Date

Award Date

Work Begin 

Work Begin 

Work Comp.

Work Comp.

Final Accpt.

Final Accpt.

Work Phone: 

Work Phone: 

Engineer

Engineer

Estimate

Estimate

657-0271

   -    

Award Amt.

Award Amt.

Chng. Ord. 

Chng. Ord. 

Total Amt.

Total Amt.

Mod. C.N.  *

Mod. C.N.  *

Contract

Contract

Chng. Ord. 

Chng. Ord. 

Total. Cont.

Total. Cont.

670-4054

   -    

Cont.

Cont.

Paymts.

Paymts.

Email: 

Email: 

Prog. C.E.

Prog. C.E.

C.E. Costs

C.E. Costs

Mod. C.E.  *

Mod. C.E.  *

tshupak@mt.gov

cfavero@mt.gov

 PERCENTAGES

 PERCENTAGES

C.N.

C.N.

Used

Used

C.E.

C.E.

Used

Used

Time

Time

Used

Used

C.E.

C.E.

Cost

Cost

Cell Phone:

Cell Phone:

County:

County:

County:

County:

YELLOWSTONE 

YELLOWSTONE 

CARBON              

YELLOWSTONE 

Days

Days

U

X

P

01010

56788

00016

2.698

2.3

0

1.07

2.921

8.9

0

4.66

.223

6.6

0

3.59

System|Route|Ind

System|Route|Ind

Design Engineer/Phone No.

Design Engineer/Phone No.

Beg Ref.

Beg Ref.

End Ref. 

End Ref. 

Length

Length

.36

10.645

0

5.79

MI

MI

MI

MI

KM

KM

KM

KM

14.553

MI

KM

DALSOGLIO-MICHAEL (U1921)

DAHLKE-RYAN (U4059)

NEVILLE-GARY (U6481)

406 444-6250

406 444-6226

406 657-0232

E

E

E

MI

MI

KM

KM

MI

MI

MI

MI

PENDING
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District 5 - Billings

2

Project Mgr. Totals for :

Proj. Count: 3.59
Project Mgr. Total Length:

   1,718,846

   1,807,210$

           0$

   1,807,210$

   1,933,953$   1,936,865

     146,077

100 % 13.9 %

510 UNASSIGNED          
     60

      3

     63

116 %75%

$

$

$

     269,608$

     360,702$

Project Id

Project Description

UPN Number Contract No.

510Project Mgr.
Contractor Name

Work Type

Work Description

Work Description (cont.)

UNASSIGNED          
Award Date

Work Begin 

Work Comp.

Final Accpt.

Work Phone: 
Engineer

Estimate

   -    
Award Amt.

Chng. Ord. 

Total Amt.

Mod. C.N.  *

Contract

Chng. Ord. 

Total. Cont.

   -    

Cont.

Paymts.

Email: 

Prog. C.E.

C.E. Costs

Mod. C.E.  *

cfavero@mt.gov
 PERCENTAGES

C.N.

Used

C.E.

Used

Time

Used

C.E.

Cost

Cell Phone:
DaysSystem|Route|Ind

Design Engineer/Phone No.

Beg Ref.

End Ref. 

Length

5.79

MI

KM

MI
KM
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District 5 - Billings

43

District Totals:

Proj. Count: District Total  Length:
136.771

 103,682,833

 125,053,982$

   4,421,424$

 129,475,407$

 128,155,704$  92,499,918

  15,418,672

72% 9.9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

Contract

Chng. Ord.

Total. Cont.

  3,190

    223

  3,413

62%

Time
Used

62%

C.E.
 Used

 PERCENTAGES

$

$

Prog. CE

CE Costs

Mod. CE  *

$

   9,170,318$

  14,795,683$

Engineer

Estimate

Cont.

Pymts.

Days

220.598

MI

KM
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Statewide Totals:

223Proj. Count: 826.126
State Total Length:

 601,522,535

 632,462,599$

  19,083,928$

 651,546,523$

 650,185,345$ 491,920,024

  66,194,696

76% 9 %

Award Amt.

Chng. Ord.

Total Amt.

Mod. C.N.  *
C.N.
Used

C.E.
Cost

 14,765

    730

 15,495

Cont. Days

Chng. Ord.

Total. Cont.

71%

Time
Used

64

C.E.
 Used

%

 PERCENTAGES

$

$

$

Prog. CE

CE Costs

Mod. CE  *

  44,051,495$

  68,595,096$

Engineer

Estimate

Cont.

Pymts.

Days

1332.458

MI

KM


